| A
. Washington St
'f '7’ Department ofa‘;'gansportation

Contract: 009386 - I-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.

VIC - PAVIN

Item No: 0005 - CRACK SEALING WITH SAND SLURRY

Work: Crack Sealing with Sand Siurry

| Labor Worked:
Worker Name Occupation

Castillo, Richard - Benton LABORER FOREMAN
Castillo, Richard - Benton LABORER FOREMAN
| Gibson, Norman - Benton LABORER FOREMAN
| Gibson, Norman - Benton LABORER FOREMAN
| Gibson, Norman - Benton  LABORER FOREMAN
Menninger, David - Benton LABORER
Menninger, David - Benton LABORER
Menninger, David - Benton LABORER
Rogers, Brandon - Benton LABORER
Rogers, Brandon - Benton LABORER
Rogers, Brandon - Benton LABORER
Serrano, William - Benton LABORER
Serrano, William - Benton LABORER
Serrano, William - Benton LABORER

| Equipment Worked:

‘ Equip# Type Manufacturer
PSC - Ai CRACK FILLER CRAFCO
PSC - Ai CRACK FILLER CRAFCO
PSC - Ai CRACK FILLER CRAFCO

PSC 18- PICKUP GAS CONV. ford
PSC 18- PICKUP GAS CONV. ford
PSC 18- PICKUP GAS CONV. ford
PSC 19- PICKUP GAS CONV. CHEV.
| PSC 19- PICKUP GAS CONV. CHEV.
| PSC 19- PICKUP GAS CONV. CHEV.
| PSC 20- PICKUP DIESEL CREW CHEV.
| PSC 20- PICKUP DIESEL CREW CHEV.
| PSC 20- PICKUP DIESEL CREW CHEV.,
PSC 20- PICKUP GAS CONV. CHEV.
PSC 20- PICKUP GAS CONV. CHEV.
PSC 20- PICKUP GAS CONV. CHEV.
| PSC 50- TRAILER NON-TILT UTI MISC.
PSC 50- TRAILER NON-TILT UTI MISC.
| PSC 50- TRAILER NON-TILT UTI MISC.

Wednesday, June 12, 2019 08:52 AM

Model

n/a

n/a

n/a
F150
F150
F150
2500
2500
2500
3500
3500
3500
Silverad
Silverad
Silverad
N/A
N/A
N/A

Daily Report of Force Account Worked |

Done By: Pavement Surface Control

Sheet:

Date: May 06, 2019
Grp Rates Hours
- Reg o DT Reg OT DIT
7 $55.51 $73.13 $90.73 175~ 0 0
8  $55.51 $73.13 $90.73 4.25- 0 0
7 $60.13 $80.01 $99.89 2. 0 0
8  $60.13 $80.01 $99.89 3 0 0
9 $60.13 $80.01 $99.89 1 0 0
7 $45.68 $60.92 $76.14 2. 0 0
8 $45.68 $60.92 $76.14 2 0 0
9 $45.68 $60.92 $76.14 2. 0 0
7 $45.68 $60.92 $76.14 175+ 0 0
8 $45.68 $60.92 $76.14 1.5 0 0
9 $45.68 $60.92 $76.14 275 O 0
7 $45.68 $60.92 $76.14 1.5 0 0
8 $45.68 $60.92 $76.14 2. 0 0
9 $45.68 $60.92 $76.14 25 O 0
Subtotal
Overhead / Profit 29%
Labor Total

-

Year Capacity

2015 25.0 HP
2015 25.0 HP
2015 25.0 HP
2009 1/2 Ton
2009 1/2 Ton
2009 1/2 Ton
2005 1.0 Ton
2005 1.0 Ton
2005 1.0 Ton
2018 1.0 Ton
2018 1.0 Ton
2018 1.0 Ton
2012 1.0 Ton
2012 1.0 Ton
2012 1.0 Ton
2016 3 Ton

2016 3 Ton

2016 3 Ton

© W~ ©C ®~NO©ONOOwNO®~N©O©~NTO

Reg Standby Reg Stan

Rate

$6.56
$6.56
$6.56
$13.19
$13.19
$13.19
$19.58
$19.58
$19.58
$19.54
$19.54
$19.64
$19.82
$19.82
$19.82
$2.90
$2.90
$2.90

$1.53
$1.53
$1.53
$1.60
$1.60
$1.60
$1.97
$1.97
$1.97
$1.95
$1.95
$1.95
$2.09
$2.09
$2.09
$0.63
$0.63
$0.63

Rate Hour dby

4-
4.
1.5.
4
4
1.75°
4.
4
1.75.
4.
4-
1.75.
3
3
1.75- 0.25
4
A
1.75- 0

OO 0O O0CCOoOO0OO0CDOO0OC O OO

o o

1

Total

$97.14
$235.92

$120.26 |
$180.39 |
$60.13
$91.36
$91.36
$91.36
$79.94
$66.52
$125.62
$68.52
$91.36 |
$114.20 |

$1,516.08 |

$439.65
$1,955.73

Total

$26.24 |
$26.24 |
$9.84 |
$52.76 |
$52.76 |
$23.08 |
$78.32 |
$78.32
$34.27
$78.16
$78.16
$34.20
$59.46 |
$59.46
$35.21
$11.60
$11.60
$5.08
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Was State

A
/4

Department of Transportation

Daily Report of Force Account Worked

Contract: 009386 - |-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.
VIC - PAVIN
Item No: 0005 - CRACK SEALING WITH SAND SLURRY Done By: Pavement Surface Control
Work: Crack Sealing with Sand Slurry Date: May 06, 2019 Sheet: 1
PSC 60- AR COMPRESSORRO DOOSAN 185  2016125-249cfm 7  $857 $264 4 0 $34.28 |
PSC 60- AIR COMPRESSOR RO DOOSAN 185 2016 125-249¢fm 8 $8.57 $2.64 4 0 $34.28
PSC 60- AIR COMPRESSOR RO DOOSAN 185 2016 125-249 cfm 9 $68.57 $2.64 1.75 0 $15.00
PSC 68- CRACK FILLER LEE-BOY 250 2015 200 gal. 7 $1522 $394 4- 0 $60.88
PSC 68- CRACK FILLER LEE-BOY 250 2015 200 gal. 8 $1522 $3.94 4 0 $60.88
| PSC 68- CRACK FILLER LEE-BOY 250 2015 200 gal. 9 $15.22 $3.94 1.75 0 $26.64 |
| PSC 81- GENERATOR PREDATOR 4000W 2016 To 5,000 Watt 7 $2.98 $0.24 4 0 $11.92
| PSC 81- GENERATOR PREDATOR 4000W 2016 To 5,000 Watt 8 $2.98 $0.24 4 0 $11.92
PSC 81- GENERATOR PREDATOR 4000W 2016 To 5,000 Watt 9 $2.98 $0.24 1.5 0 $4.47
PSC Mix PORT. MORTOR MIXER KOBALT n/a 20156 CU. FT. 7 $1.87 $0.51 4- (4] $7.48
PSC Mix PORT. MORTOR MIXER KOBALT n/a 20156 CU. FT. 8 $1.87  $0.51 4 0 $7.48 |
PSC Mix PORT. MORTOR MIXER KOBALT n/a 20156 CU. FT. 9 $1.87 $051 1.5° 0 $2.81
‘ Subtotal $1,032.80 |
' Overhead / Profit  21% $216.89 |
Equipment Total $1,249.69 |
; Grand Sub Total $3,205.42 |
| Prime Markup* $384.65
| i
I' * Prime Markup Breakdown 12%.: $3,205.42 10%: $0.00 7%: $0.00 Grand Total $3,590.07 |
jLedger #* !Item _ ?Group_' Total|
| y/ ‘0005 - CRACK SEALING WITH SAND SLURRY |7 | $1,231.26)
i |
| Q’ g 0005 - CRACK SEALING WITH SAND SLURRY | 8 | $1,535.14|
/M 10005 - CRACK SEALING WITH SAND SLURRY | 9 i $823.67j
‘ Est. # I Prepared By / Date Checked By / Date CAPS Entry By / Dat CAPS Verified By / Date .
S y |
- iy [ 4 -
= ‘L”/A éw M— 0|91 =K 4 foo 17 |
1&
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ORIGINAL |

W— Washington State
/@ Dopartment of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number Item Name
009386 5-06-2019 5 Crack Sealing with Sand Slurry
Prime Contractor Subcontractor / Lower Tier Subcontractor
Central Washington Asphalt Pavement Surface Control
Line / Station Group Basis of Materials Acceptance RAMS Number
LW 1419+89 to 9&88&7 RAM Requested
LW 1303+47 From Contractor

Description of Work Performed
Crack Sealing with Sand Slurry Beg. LW 1419+89 to LW 1355+00(GR.9), LW 1355+00 to LW 1312+00(GR.8), LW 1312+00 TO LW
1303+37(GR.7)

Time Worked Record

Workers and/or Equipment
Working

Occupation of Workers or
Equipment Size

Labor Hours Equipment Hours

Reg. OT. DT. Reg Standby Idie

Norman Gibson

General Foreman

14.75 .

Richard Castillo

Laborer Foreman

14.75

William Serrano

Laborer

14.75

David Menninger

Laborer

14.75

Brandon Rogers

Laborer §fw- 120

12.75

S
hys”

15 Chevy Silverado
3500 HD #20-006
Flatbed.

9.75 5.0

16 ft. Slurry Trailer
#50-007

9.75 5.0

'05 Chevy 2500 HD
Service Body #19-001

9.75 5.0

10

Lee Boy 250 Tack Pot
Trailer #68-001

9.75 5.0

1"

Doosan 185 Air
Compressor #60-002

9.75 5.0

12

Predator Generator
4000W

1:70

9.5

13

Kobalt Electric mixer
#0241568

Rinal
(021§ - &30

9.5

14

120 gal. Propane
Tank

Yo

(o 1€ - 3T

9.5

15

Crafco Hot Air Lance
w/Hoses

1028 - 3

9.5

16

2009 Ford 150 2 WD
#18-020

9.75 5.0

17

2012 Chevy Silverado
1 ton #20-016

7.75 5.0

18

Hand Tools (see sheet
attachment)

DoT

Form 422-008
Rev. 06/2016
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" Department of 'hmmortlﬂon Daily Report of Force Account Worked

19 | CSS-1 -6 gallons

20 | Sand 221 Ibs.

Portland Cement 12

21
Ibs.
22
23
Calculated By Date Checked by Date Total

5-6-2019

Frank Bazan

anlractor‘s Representative Signature Title

Inspgctor's Signat
Bs(f“ %m éf?gzﬂm 57/,’/1/57601, Foremand
A

DOT  Form 422-008
Rev. 06/2016



i |
Washington State Daily Report of Force Account Worked |
! '7’ D::artment ofa Transportation y ~ep ;

009386 - 1-82 & SR 22, SUNNYSIDE VIC TO PROSSER
VIC - PAVIN

Prime: CENTRAL WASHINGTON ASPHALT, INC.

Contract:

Item No: 0005 - CRACK SEALING WITH SAND SLURRY Done By: Pavement Surface Control
Work: Crack Sealing with Sand Slurry Date: May 07, 2019 Sheet: 1
| Labor Worked: ]
| Worker Name Occupation Grp Rates Hours Total |
Reg OT DT Reg OT DT !
Castillo, Richard - Benton LABORER FOREMAN 7- $55.51 $73.13 $90.73 275 -2- 0 $298.91 |
Castillo, Richard - Benton LABORER FOREMAN 8 - $55.51 $73.13 $90.73 275- O 0 $152.65
Castillo, Richard - Benton LABORER FOREMAN 9- $55.51 $73.13 $90.73 -45- 0 0 $249.80
Gibson, Norman - Benton LABORER FOREMAN 7. $60.13 $80.01 $99.8¢ .225. 27- 0 $351.32
Gibson, Norman - Benton LABORER FOREMAN 8 $60.13 $80.01 $99.89 275 0 0 $165.36
| Gibson, Norman - Benton LABORER FOREMAN 9 - $60.13 $80.01 $99.89 -5- 0 0 $300.65
Gutierrez, Sergio - Benton LABORER 7. $45.68 $60.92 $76.14 -1 0 0 $45.68
Gutierrez, Sergio - Benton LABORER 8- $45.68 $60.92 $76.14 25- 0 0 $114.20
Menninger, David - Benton LABORER 7. $45.68 $60.92 $76.14 3- 0 0 $137.04
| Menninger, David - Benton LABORER 8. $45.68 $60.92 $76.14 "3 0 0 $137.04
| Menninger, David - Benton LABORER 9. $45.68 $60.92 $76.14 3- 0 0 $137.04
Rogers, Brandon - Benton LABORER 7- $45.68 $60.92 $76.14 0 '23- 0 $140.12
| Rogers, Brandon - Benton LABORER 8- $45.68 $60.92 $76.14 45" 0 0 $205.56
| Rogers, Brandon - Benton LABORER 9'  $45.68 $60.92 $76.14 §5° 0 0 $251.24
' Serrano, William - Benton LABORER 7. $45.68 $60.92 $76.14 .1.75- . 2. 0 $201.78
| Serrano, William - Benton LABORER 8. $4568 $60.92 $76.14 .2.75 0 0 $125.62
‘ Serrano, William - Benton LABORER 9- $4568 $60.92 $76.14 .5.5- 0 0 $251.24 |
, Subtotal $3,265.25 |
| Overhead / Profit 29% $946.91
|
‘ Labor Total $4,212.16
| Equipment Worked:
! Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stan Total
[ L ) P Rate Rate Hour dby |
| PSC - Ai CRACK FILLER CRAFCO n/a 2015 25.0 HP 77 $656 $1.53 -25 0757 $17.55 'I
| PSC - Ai CRACK FILLER CRAFCO n/a 2015 25.0 HP 8- $656 $1.53 .3- 0 $19.68
| PSC - Ai CRACK FILLER CRAFCO n/a 2015 25.0 HP 9 ¢+ $656 $1.53 .1.75- 0 $11.48
‘ PSC 18- PICKUP GAS CONV, ford F150 2009 1/2 Ton 7- $13.19 $1.60 -25°0,75° $34.18
PSC 18- PICKUP GAS CONV. ford F150 2009 1/2 Ton 8- $13.19 $1.60 37 0 $39.57
PSC 18- PICKUP GAS CONV. ford F150 2009 1/2 Ton 9.- %1319 $160 1757 0 $23.08 |
PSC 19- PICKUP GAS CONV. CHEV. 2500 2005 1.0 Ton 7. $19.58 $1.97 3., 0 $58.74 ]
| PSC 19- PICKUP GAS CONV. CHEV. 2500 2005 1.0 Ton 8- $1958 $197 -3- 0 $58.74 |
i PSC 19- PICKUP GAS CONV. CHEV. 2500 2005 1.0 Ton 97 $1958 $1.97 -3¢ 0 $58.74 |
| PSC 20- PICKUP GAS CONV. CHEV. Silverad 2012 1.0 Ton 77 $19.82 $2.09 3¢ 0 $59.46 |
' PSC 20- PICKUP GAS CONV. CHEV. Silverad 2012 1.0 Ton 8 - $19.82 $2.09 3- 0 $59.46
| PSC 20- PICKUP GAS CONV. CHEV. Silverad 2012 1.0 Ton 9 7 $19.82 $2.09 370 $59.46 |
PSC 50- TRAILER NON-TILT UT! MISC. N/A 2016 3 Ton 7 - $290 $0.63 3+ 0 $8.70 |
[ PSC 50- TRAILER NON-TILT UT| MISC. N/A 2016 3 Ton 8 - %290 $063 30 $8.70 |
! PSC 50- TRAILER NON-TILT UTI MISC. N/A 2016 3 Ton 9 - $290 $0.63 ‘37 0 $8.70 ‘
Wednesday, June 12, 2019 09:17 AM Page 1 of 2



A
T Washington State
V/ ’ De:artmont of Transportation

Contract: 009386 - I-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime:

VIC - PAVIN

ltem No: 0005 - CRACK SEALING WITH SAND SLURRY

Work: Crack Sealing with Sand Slurry

i PSC 60- AIR COMPRESSOR RO DOOSAN
| PSC 60- AIR COMPRESSOR RO DOOSAN
| PSC 60- AIR COMPRESSOR RO DOOSAN

| PSC 68- CRACK FILLER LEE-BOY
PSC 68- CRACK FILLER LEE-BOY
PSC 68- CRACK FILLER LEE-BOY
PSC 81- GENERATOR PREDATOR
PSC 81- GENERATOR PREDATOR
PSC 81- GENERATOR PREDATOR

PSC Mix PORT. MORTOR MIXER KOBALT
| PSC Mix PORT. MORTOR MIXER KOBALT
PSC Mix PORT. MORTOR MIXER KOBALT

* Prime Markup Breakdown 12%: $5,151.27

lLedger # litem
!
|

185
185
185
250
250
250
4000W
4000W
4000W
n/a

n/a

n/a

10%: $0.00

Daily Report of Force Account Worked |

Done By:

Date:

2016 125 - 249 cfim
2016 125 - 249 cfm
2016 125 - 249 cfm
2015 200 gal.

2015 200 gal.

2015 200 gal.

2016 To 5,000 Watt
2016 To 5,000 Watt
2016 To 5,000 Watt
20156 CU. FT.
20156 CU. FT.
2015 6 CU. FT.

7%: $0.00

/@ / ‘0005 CRACK SEALING WITH SAND SLURRY

/02

[ Est. # ] Pregared By / Date

Wednesday, June 12, 2019 09:17 AM

i0005 - CRACK SEALING WITH SAND SLURRY

Checked By / Date

= = e vl

' /6, 3 i0{}05 - CRACK SEALING WITH SAND SLURRY

CENTRAL WASHINGTON ASPHALT, INC.

Pavement Surface Control

May 07, 2019
7 $8.57 $2.64
8- $857 $2.64
9 $8.57 $2.64
7 - $1522 $3.94
8 " $1522 $3.94
9 - $15.22 $3.94
7- $298 $0.24
8- $298 $0.24
9- $298 $0.24
7 - $1.87 $0.51
8 - $1.87 $0.51
9 - $1.87 $0.51
Subtotal
Overhead / Profit

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

CAPS ntryB I Date,

//f.

Sheet: 1
3. 0 $25.71 |
3. 0 $25.71 |
3- 0 $25.71 |
3. 0 $45.66 |
3- 0 $45.66 |
37 0 $45.66 |
25075 " $7.63 |
3- 0 $8.94 |
175 - 0 $5.22
257075 - $5.06
3- 0 $5.61 |
1757 0 $3.27 |
$776.08 |
21% $163.03 ‘
$939.11 |
$5,151.27 |
$618.15 |
$5,760.42 |
|Group | Total|
[ 7 ] $2,053.43‘i
ER $1,669.66|
| 9 | $2,04s.33i
CAPS Verified By / Date
Page 2 of 2
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WP Veshington State '- o
/@ Department of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number ltem Name
009386 5-07-2019 5 Crack Sealing with Sand Slurry
Prime Contractor Subcontractor / Lower Tier Subcontractor
Central Washington Asphalt Pavement Surface Control
Line / Station Group Basis of Materials Acceptance RAMS Number
LW 1419+89 to 9&8&7 RAM Requested
LW 1303+47 From Contractor
Description of Work Performed
Crack Sealing with Sand Slurry Beg. LW 1419+89 to LW 1355+00(GR.9), LW 1355+00 to LW 1312+00(GR.8), LW 1312+00 TO LW
1303+37(GR.7) “Fast Lane”

Time Worked Record .
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. OT. DT. Reg -~ §andby Idie
1 Norman Gibson Gen. Foreman 11.5 2.75
2 | Richard Castillo Laborer Foreman 11.0 2.25
3 | William Serrano Laborer 11.0 | 2.25
4 | Sergio Gutierrez Laborer 11.0
5 | Brandon Rogers Laborer 11.0 | 2.25
6
15 Chevy Silverado
7 | 3500 HD #20-006 9.0 2.0
Flatbed.
16 ft. Slurry Trailer
8 #50-007 9.0 2.0
'05 Chevy 2500 HD
® | Service Body #19-001 90 ¢ 20
Lee Boy 250 Tack Pot
" | Trailer #68-001 L
Doosan 185 Air
N Compressor #60-002 o 0
Predator Generator
12 4000W 7.25
Kobalt Electric mixer
" | #0241568 7.25
120 gal. Propane
14 Tank 7.25
Crafco Hot Air Lance
15 w/Hoses 7.25
2009 Ford 150 2 WD
16 418-020 9.0 2.0
17
e Hand Tools (see sheet
attachment)
19 | CSS-1 - 8 gallons

DOT  Fomm 422-008
Rev. 06/2016



Washington State
Department of Transportation Daily Report of Force Account Worked

Sand - 298 Ibs.

Portland Cement
16 Ibs.

mss:’

23

Calculated By Date Checked by Date Total
5-7-2019
Frank Bazan

—

Inspector's Signatu% Contractor's Representativa Signature Title
i JoMe &M {WA%WM éfz/?san LEVEEAL [ 2EF pAn

DOT  Form 422-008
Rev. 06/2016



A
T Washington St
‘ " Department ofa'}':ansportation

Contract: 009386 - 1-82 & SR 22, SUNNYSIDE VIC TO PROSSER

VIC - PAVIN

Item No: 0005 - CRACK SEALING WITH SAND SLURRY

Work: Crack Sealing with Sand Slurry

Il Labor Worked:
Worker Name Occupation

| Castillo, Richard - Benton LABORER FOREMAN
Castillo, Richard - Benton LABORER FOREMAN
Gibson, Norman - Benton LABORER FOREMAN
Gibson, Norman - Benton LABORER FOREMAN
Gutierrez, Sergio - Benton LABORER
Gutierrez, Sergio - Benton LABORER
Rogers, Brandon - Benton LABORER
| Rogers, Brandon - Benton LABORER
| Serrano, William - Benton LABORER
Serrano, William - Benton LABORER

‘: Equipment Worked:

| Equip# Type Manufacturer
|
i PSC - Ai CRACK FILLER CRAFCO
| PSC 18- PICKUP GAS CONV. ford
| PSC 18- PICKUP GAS CONV. ford
! PSC 19- PICKUP GAS CONV. CHEV.
Ii PSC 19- PICKUP GAS CONV. CHEV.
| PSC 20- PICKUP DIESEL. CREW CHEV.
| PSC 20- PICKUP DIESEL CREW CHEV.
1| PSC 50- TRAILER NON-TILT UTI MISC.
PSC 50- TRAILER NON-TILT UTI MISC.
| PSC 60- AIR COMPRESSOR RO DOOSAN

PSC 60- AIR COMPRESSOR RO DOOSAN

PSC 68- CRACK FILLER LEE-BOY
PSC 68- CRACK FILLER LEE-BOY
PSC 81- GENERATOR PREDATOR

PSC Mix PORT. MORTOR MIXER KOBALT

Wednesday, June 12, 2019 11:58 AM

Model

n/a
F150
F150
2500
2500
3500
3500
N/A
N/A
185
185
250
250
4000W
n/a

Prime;

Done By: Pavement Surface Control

CENTRAL WASHINGTON ASPHALT, INC.

Daily Report of Force Account Worked |

Date: May 08, 2019 Sheet: 1
Grp Rates Hours Total
Reg o DIT Reg OT DIT
5 $55.51 $73.13 $90.73 ‘6.5 0 0 $360.82 |
6  $55.51 $73.13 $90.73 '35 1.5 0 $303.99
5 $60.13 $80.01 $99.89 -9 0 0 $541.17
6 $60.13 $80.01 $99.89 1 1.5 0 $180.15
5 $45.68 $60.92 $76.14 -8 1 0 $426.36
6  $45.68 $60.92 $76.14 +2 0 0 $91.36 |
5 $45.68 $60.92 $76.14 7.5 0 0 $342.60
6 $45.68 $60.92 $76.14 +2.5 1 0 $175.12
5 $4568 $60.92 $76.14 '6.5 | 0 $357.84
6 $45.68 $60.92 $76.14 3.5 0 0 $159.88 |
Subtotal $2,939.29 |
Overhead / Profit 29% $852.38
Labor Total $3,791.67 |
Year Capacity Gr Reg Standby Reg Stan Total |
P Rate Rate Hour dby
2015 25.0 HP 5 $6.56 $1.53 15 -65 $19.79
2009 1/2 Ton 5 $1319 $160 35 c $45.17
2009 1/2 Ton 6 $13.19 $1.60 0 45 $7.18 |
2005 1.0 Ton 5 §$1958 $1.97 -35 0 $68.53
2005 1.0 Ton 6 $1958 $1.97 0 .45 $8.84 .
2018 1.0 Ton -5 $1954 $1.95 .35 0 $68.39 |
2018 1.0 Ton 6 $19.54 $1.95 0 -45 $8.75 |
2016 3 Ton 5 $2.90 $0.63 -35 0 $10.15 |
2016 3 Ton 6 $2.90 $0.63 0 45 $2.81
2016 125-249cfm 5 $8.57 $2.64 -35 0 $30.00
2016 125-249c¢fm 6 $8.57 $2.64 0 45 $11.86
2015 200 gal. 5 $1522 $394 35 0 $53.27
2015 200 gal. 6 $1522 $3.94 0 45 $17.71
2016 To 5,000 Watt 5 $2.98 $0.24 -15 -65 $6.03
20156 CU. FT. 5 $1.87 $051 15 -65 $6.13 |
Subtotai $365.61 |
Overhead / Profit 21% $76.80
Equipment Total $442.41
Page 1 of 2



Washington St Daily Report of Force Account Worked
‘ ' Department ola#ansportation d :

Contract: 009386 - I-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.

VIC - PAVIN
Item No: 0005 - CRACK SEALING WITH SAND SLURRY Done By: Pavement Surface Control
Work: Crack Sealing with Sand Siurry Date: May 08, 2019 Sheet: 1
1 - Grand Sub Total $4,234.08
| Prime Markup* $508.09 |
I
| * Prime Markup Breakdown 12%: $4,234.08  10%: $0.00 7% $0.00 Grand Total $4,742.1_ 7 i
|Ledger # _lltelrl: - o __ __ - I_Group E ~ Total
/g) 7/ %0005 - CRACK SEALING WITH SAND SLURRY . 5 E $3,349.23
o5 10005 - CRACK SEALING WITH SAND SLURRY | 6 i $1,392.94|
[ Est. # i red By / Date Checked By | Date CAPS ntry By / Date | cAPs verified By / Date ‘
|
| =X E é%// w6l Vs Y4 - |

Wednesday, June 12, 2019 11:58 AM Page 2 of 2
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?- Washington State .
/@ Department of Transportation Daily Report of Force Account Worked

Contract Number Date Item Number Item Name

009386 5-08-2019 5 Crack Sealing with Sand Slurry

Prime Contractor Subcontractor / Lower Tier Subcontractor

Central Washington Asphait Pavement Surface Control

Line / Station Group Basis of Materials Acceptance RAMS Number

L 2685+43 to L 2647+15 5&6 RAM Requested

From Contractor

Description of Work Performed
Crack Sealing with Sand Slurry Beg. L 2685+43 to L 2647+15 Grp.5&6

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours

Working Equipment Size Reg. oT DT. Reg Standby Idle

1| Norman Gibson Foreman 10.0 2.9 ,fg’&/

2 | Richard Castillo Laborer Foreman 10.0 1.5

3 | William Serrano Laborer 10.0 1.0

4 | Sergio Gutierrez Laborer 10.0 1.0

5 | Brandon Rogers Laborer 10.0 1.0

15 Chevy Silverado
7 | 3500 HD #20-006 35 9.0
Flatbed.

16 ft. Slurry Trailer

#50-007 3.5 8.0

'05 Chevy 2500 HD

Service Body #19-001 3.5 8.0

Lee Boy 250 Tack Pot

Trailer #68-001 3.5 8.0

10

Doosan 185 Air
" Compressor #60-002 3.5 8.0

Predator Generator 15

2 | 2000w

5 Kobalt Electric mixer 1.5
#0241568 '

120 gal. Propane 15

B Tank

Crafco Hot Air Lance
B w/Hoses 1.5

2009 Ford 150 2 WD
'S | #18-020 35 | 80

17

Hand Tools (see

8 sheet attachment)

19 [ CSS-1 -5 gallons

DOT  Form 422-008
Rev. 06/2016
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Washington State
._'7’ Department of Transportation Daily Report of Force Account Worked

20 | Sand 183 Ibs.

Portland Cement 11

21
Ibs.

22 | 3.5 hours was group 6 | All remaining hrs. plus | Standby | & OT | Grp.5 | Tools %‘(;;;5 Grp 5

23

Calculated By Date Checked by Date Total
5-8-2019

Jay Woods

Inspector's Signature Contractor's Representative Signature Title

j”?w@ ?/7477137% AL@V\ 6.9?(// fORFEmAnS

DOT Form 422-008
Rev. 06/2016



| A H |
. Washington St Daily Report of Force Account Worked |
;' '7’ Department ofa'}':ansmrtation :

Contract: 009386 - I-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.

VIC - PAVIN
Item No: 0005 - CRACK SEALING WITH SAND SLURRY Done By: Pavement Surface Control
Work: Crack Sealing with Sand Slurry Date: May 09, 2019 Sheet: 1
r! Labor Worked: !
Worker Name Occupation Grp Rates Hours Total |
Regy OT DT Reg OT DT '
Castillo, Richard - Benton LABORER FOREMAN 5 $55.51 $73.13 $90.73 6.5 0 0 $360.82
Castillo, Richard - Benton LABORER FOREMAN 6  $55.51 $73.13 $90.73 3.5 15 0 $303.99
| Gibson, Norman - Benton LABORER FOREMAN 5 $60.13 $80.01 $99.89 -9 0 0 $541.17
Gibson, Norman - Benton LABORER FOREMAN 6  $60.13 $80.01 $99.89 1 .25 0 $260.16
Gutierrez, Sergio - Benton LABORER 5 $4568 $60.92 $76.14 .9 0 0 $411.12
| Gutierrez, Sergio - Benton LABORER 6  $45.68 $60.92 $76.14 1 S| 0 $106.60 |
Rogers, Brandon - Benton LABORER 5 $45.68 $60.92 $76.14 8 .1 0 $426.36 |
Rogers, Brandon - Benton LABORER 6 $45.68 $60.92 $76.14 2 0 0 $91.36
| Serrano, William - Benton LABORER 5 $4568 $60.92 $76.14 -65 1 0 $357.84 |
' Serrano, William - Benton LABORER 6 $45.68 $60.92 $76.14 . 3.5 0 0 $159.88
! Subtotal $3,019.30
' Overhead / Profit  29% $875.50
i Labor Total $3,894.89 |
. |
| Equipment Worked:
| Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total
p Rate Rate Hour dby
PSC - Ai CRACK FILLER CRAFCO n/a 2015 25.0 HP 5 $6.56 $1.53 '3 0 $19.68 |
PSC - AiCRACK FILLER CRAFCO n/a 2015 25.0 HP 8 $6.56 $1.53 0 5 $7.65 |
PSC 18- PICKUP GAS CONV.  ford F150 2009 1/2 Ton 5 $13.19 $1.60 0 3 $4.79 |
PSC 18- PICKUP GAS CONV.  ford F150 2009 1/2 Ton 6 $13.19 $160 .5 0 $65.95
PSC 19- PICKUP GAS CONV. CHEV. 2500 2005 1.0 Ton 5 $1958 $1.97 0 -3 $5.90
PSC 19- PICKUP GAS CONV. CHEV. 2500 2005 1.0 Ton 6 $1958 $1.97 -5 0 $97.90
| PSC 20- PICKUP DIESEL CREW CHEV. 3500 2018 1.0 Ton 5 $19.54 $1.95 0 '3 $5.84
PSC 20- PICKUP DIESEL CREW CHEV. 3500 2018 1.0 Ton 6 $19.54 $1.95 5 0 $97.70
PSC 50- TRAILER NON-TILT UTI MISC. N/A 2016 3 Ton 5 $290 $0.63 0o -3 $1.88
PSC 50- TRAILER NON-TILT UTI MISC. N/A 2016 3 Ton 6 $2.90 $0.63 5 0 $14.50
PSC 60- AIR COMPRESSOR RO DOOSAN 185 2016 125-249cfm 5 $8.57 $2.64 0 ‘3 $7.91
PSC 60- AIR COMPRESSOR RO DOOSAN 185 2016 125-249cfm 6 $8.57 $2.64 '8 c $42.85
PSC 68- CRACK FILLER LEE-BOY 250 2015 200 gal. 5 $1522 $3.94 0 -3 $11.81 |
PSC 68- CRACK FILLER LEE-BOY 250 2015 200 gal. 6 $1522 $394 .5 0 $76.10
| PSC 81- GENERATOR PREDATOR 4000W 2016 To 5,000 Watt 5 $2.98 $0.24 -3 0 $8.94
| PSC 81- GENERATOR PREDATOR 4000W 2016 To 5,000 Watt 6 $2.98 $0.24 0 -5 $1.20
PSC Mix PORT. MORTOR MIXER KOBALT n/a 20156 CU. FT. 5 $1.87  $0.51 '3 0 $5.61
PSC Mix PORT. MORTOR MIXER KOBALT n/a 20156 CU.FT. 6 $1.87  $0.51 0 5 $2.55
|

Wednesday, June 12, 2019 12:02 PM Page 1 of 2



‘ A
Department of Transportation

Contract: 009386 - I-82 & SR 22, SUNNYSIDE VIC TO PROSSER
VIC - PAVIN

Item No: 0005 - CRACK SEALING WITH SAND SLURRY

E
j Washington State Daily Report of Force Account Worked |
4 " |

Prime: CENTRAL WASHINGTON ASPHALT, INC.

Done By: Pavement Surface Control

Wark: Crack Sealing with Sand Slurry Date: May 09, 2019 Sheet: 1

-' Subtotal $478.76 |
’ Overhead / Profit 21% $100.56 ]
| Equipment Total $579.32 :
: - o |
‘ Grand Sub Total $4,474.21

| Prime Markup* $536.91

|] * Prime Markup Breakdown 12%: $4,474.21  10%. $0.00 7% $0.00 Grand Total $5,011.12
Ledger # litem _ Group | Totai}

: /& é ‘ooos - CRACK SEALING WITH SAND SLURRY | 5 | $3,128.25|

\ I | |

| [O7 /0005 - CRACK SEALING WITH SAND SLURRY | & | $1,882.87|

| Est# |  Prepafed By/Date Checked By / Date
| =2 f%; /.z/z_f M 0./19’!9

Wednesday, June 12, 2019 12:02 PM

CAPS Entry By / Date CAPS Verified By / Date |
|

?’77/ 4o /Ly |

Page 2 of 2
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N
! 7‘ Washington State .
/) Department of Transportation Daily Report of Force Account Worked

Contract Number Date Item Number Iltem Name

009386 5-09-2019 5 Crack Sealing with Sand Slurry

Prime Contractor Subcontractor / Lower Tier Subcontractor

Central Washington Asphait Pavement Surface Control

Line / Station Group Basis of Materials Acceptance RAMS Number

L2677+25t0 L 2647+16 |5 < RAM Requested
From Contractor

Description of Work Performed

Crack Sealing with Sand Slurry Beg. L 2677+25 to L 2647+15 Grp.5

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. OT. DT. Reg Standby Idie
1 Norman Gibson Foreman 9.0
2 | Richard Castillo Laborer Foreman 9.0
3 | William Serrano Laborer 9.0
4 | Sergio Gutierrez Laborer 9.0
5 | Brandon Rogers Laborer 9.0

15 Chevy Silverado
7 | 3500 HD #20-006 6.5 -
Flatbed.

16 ft. Slurry Trailer 6.5
#50-007 '

'05 Chevy 2500 HD 6.5 -
Service Body #19-001 )

Lee Boy 250 Tack Pot 6.5 -~

% | Trailer #68-001

Doosan 185 Air 6.5 ~

" Compressor #60-002

Predator Generator
2| 4000w 3.0

Kobalt Electric mixer 3.0 -

3 | #0241568

120 gal. Propane 30 -

b Tank

Crafco Hot Air Lance B
. w/Hoses o /}\))

2009 Ford 150 2 WD ¥
'8 | #18-020 55 | .5

17

Hand Tools (see sheet

= attachment)

19 | CSS-1 -0 gallons

DOT  Form 422-008
Rev. 06/2016
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Department of Transportation

ORYgin=)

Daily Report of Force Account Worked

20 | Sand O Ibs.

21 | Portland Cement O Ibs.

ﬂ"f’wmw-o’\

22

23

Calculated By Date Checked by Date Total
5-9-2019

Jay Woods

Inspector's Signature Contractor's Rep Title

LN Fokitua)

o N

DOT  Form 422-008
Rev. 06/2016

7tative Signature
%}Mﬂm 77. é‘%ﬂr\
HIO0Y]
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7‘ Washington State .
/@ Department of Transportation Daily Report of Force Account Worked
Contract Number Date Iltem Number Iltem Name
009386 5-09-2019 5 Crack Sealing with Sand Slurry
Prime Contractor Subcontractor / Lower Tier Subcontractor
Central Washington Asphalt Pavement Surface Control
Line / Station Group Basis of Materials Acceptance RAMS Number
L 2677+25 to L 2685+43 6 - RAM Requested
From Contractor
Description of Work Performed
Crack Sealing with Sand Slurry Beg. L 2677+25 to L 2685+43 Grp.6

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. OT. DT. Reg Standby Idle
1| Norman Gibson Foreman 25
2 | Richard Castillo Laborer Foreman 25"
3 | William Serrano Laborer 2.0
4 | Sergio Gutierrez Laborer 20 -
5 | Brandon Rogers Laborer 20 -
6
15 Chevy Silverado
7 | 3500 HD #20-006 50 -
Flatbed.
16 ft. Slurry Trailer 2
® | #50-007 %0
5 '05 Chevy 2500 HD 5.0 -
Service Body #19-001 :
1 Lee Boy 250 Tack Pot 50 -
Trailer #68-001 ’
11 Doosan 185 Air 50
Compressor #60-002 )
” Predator Generator
4000W
= Kobalt Electric mixer
#0241568
- 120 gal. Propane
Tank
e Crafco Hot Air Lance
w/Hoses
2009 Ford 150 2 WD
"® | #18-020 Y

17

Hand Tools (see sheet

8 attachment)

19 | CSS-1 — 12 gallons

DOT Form 422-008
Rev. 06/2016



N N
7- Washington State
V/& Department of Transportation Daily Report of Force Account Worked

—

20 | Sand 468 Ibs.

21 | Portland Cement 14 |bs.

22

23

Calculated By Date Checked by Date Total
5-9-2019

Jay Woods

Inspector’s Signature Contractor's Representative Signature Title
/@ Jeee) ?ﬁ%’m [;Ar—\ JKA/ . Fokeomm

DOT  Form 422-008
Rev. 06/2016



State

A
Washington
'7’ Department of Transportation

Daily Report of Force Account Worked \

Contract: 009386 - 1-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime:

VIC - PAVIN

Item No: 0005 - CRACK SEALING WITH SAND SLURRY

Work: Crack Sealing with Sand Slurry

i Labor Workad:
Worker Name

Castillo, Richard - Benton
| Castillo, Richard - Benton
! Castillo, Richard - Benton
| Gibson, Norman - Benton
I Gibson, Norman - Benton
| Gibson, Norman - Benton

Gutierrez, Sergio - Benton
| Guiierrez, Sergio - Benion
Gutierrez, Sergio - Benton
' Rogers, Brandon - Benton
Rogers, Brandon - Benton
Rogers, Brandon - Benton
Rogers, Brandon - Benton
| Serrano, William - Benton

Serrano, William - Benton
| Serrano, William - Benton

Equipment Worked:
Equip# Type

| PSC - Ai CRACK FILLER
| PSC - Ai CRACK FILLER

Occupation

LABORER FOREMAN
LLABORER FOREMAN
LABORER FOREMAN
LABORER FOREMAN
LABORER FOREMAN
LABORER FOREMAN
LABORER
LABORER
LABORER
LABORER
LABORER
LABORER
LABORER
LABORER
LABORER
LABORER

Manufacturer
CRAFCO
CRAFCO

PSC 18- PICKUP GAS CONV.  ford

| PSC 18- PICKUP GAS CONV.  ford

| PSC 19- PICKUP GAS CONV. CHEV.

| PSC 19- PICKUP GAS CONV. CHEV.
PSC 20- PICKUP DIESEL CREW CHEV.
PSC 20- PICKUP DIESEL CREW CHEV.
PSC 50- TRAILER NON-TILT UTI MISC.

{ PSC 50- TRAILER NON-TILT UTI MISC.

| PSC 80- AIR COMPRESSOR RO DOOSAN

i PSC 60- AIR COMPRESSOR RO DOOSAN

| PSC 68- CRACK FILLER

| PSC 68- CRACK FILLER
PSC 81- GENERATOR

‘ PSC 81- GENERATOR

|

LEE-BOY
LEE-BOY
PREDATOR
PREDATOR

Wednesday, June 12, 2019 12:35 PM

Model

n/a
n/a
F150
F150
2500
2500
3500
3500
N/A
N/A
185
185
250
250

CENTRAL WASHINGTON ASPHALT, INC.

Done By: Pavement Surface Control

Date: May 10, 2019 Sheet:
Grp Rates Hours
Reg (o72) DIT Reg O DIT

7- $55.51 $73.13 $90.73 47270
8 - $55.51 $73.13 $90.73 0 .65 - 0
6 - $55.51 $73.13 $90.73 0 65~ 0
7 ~-$60.13 $8C.01 $99.89 3 -2-0
8 -~ $60.13 $80.01 $99.89 1-65 - 0
7 - $60.13 $80.01 $99.89 0 65~ 0
7 $45.68 $60.92 $76.14 -6 0 0
8 $45.68 $60.92 $76.14 - 4 -2 0
6 $45.68 $60.92 $76.14 0 65 0
7 - $45.68 $60.92 $76.14 2 -3 -0
8 —$45.68 $60.92 $76.14 2- .5~ 0
7 - $45.68 $60.92 $76.14 0 3 -0
8 ~ $45.68 $60.92 $76.14 0 356~ 0
7 ~$45.68 $60.92 $76.14 B3 -1 -0
8 . $45.68 $60.92 $76.14 1 -7 -0
7 - $45.68 $60.92 $76.14 0 65--0

Subtotal

Overhead / Profit 29%

Labor Total

Year Capacity

2015 25.0 HP
2015 25.0 HP
2009 1/2 Ton

2002 1/2 Ton

2005 1.0 Ton

2005 1.0 Ton

2018 1.0 Ton

2018 1.0 Ton

2016 3 Ton

2016 3 Ton

2016 125 - 249 cfm
2016 125 - 249 cfm
2015 200 gal.

2015 200 gal.

4000W 2016 To 5,000 Watt
4000W 2016 To 5,000 Watt

Gr Reg Standby Reg Stan

P Rate

7 < $6.56
8 7 $6.56
7- $13.19
8- $13.19
7 " $19.58
8 $19.58
7 - $19.54
8 < $19.54
7- $2.90
8 - $2.90
7 - $857
8 - $857
7 $16.22
8 - $15.22
7- $2.98
8- $2.98

$1.53
$1.53
$1.60
$1.60
$1.97
$1.97
$1.95
$1.95
$0.63
$0.63
$2.64
$2.64
$3.94
$3.94
$0.24
$0.24

0

1.5~
2 .
0
-2 4
0

-

oo N

0
.2 -
15 -
2.

0

0

-1.5-

Rate Hour dby

-3 -
gat5] &
2
4.
2.
4 .
V2
47
9 -
4 -
‘0.5~
4 -
.2 .
4 -
3.5
-3 .

1

Totai

$368.30
$475.35
$475.35
$340.41
$580.20
$520.07 |
$274.08 |
$304.56 |
$395.98
$274.12
$395.96
$182.76
$213.22
$197.96
$472.12
$395.98 |

$5,866.42

$1,701.24 |
$7,567.66 |

Total

$4.59 |
$15.20 |
$29.57
$6.38
$43.09 |
$7.86 |
$42.97
$7.78
$7.05
$2 50
$18.46
$23.40
$38.31
$15.74
$0.84
$5.19

Page 1 of 2
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‘ 7’_ ‘I;J::Eﬂngt::tﬁa%ansportation

Contract: 009386 - I-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime:
VIC - PAVIN

Item No: 0005 - CRACK SEALING WIiTH SAND SLURRY Done By:
Work: Crack Sealing with Sand Slurry Date:

[ PSC Mix PORT. MORTOR MIXER KOBALT n/a 20156 CU. FT.
PSC Mix PORT. MORTOR MIXER KOBALT n/a 20156 CU. FT.

| _ —

I * Prime Markup Breakdown 12%: $7,900.49 10%: $0.00 7%: $0.00

I_Ledger # [Item

Daily Report of Force Account Worked ‘

| /Z7 f;/ [0005 - CRACK SEALING WITH SAND SLURRY

/7
7z

Est. #

-z

Wednesday, June 12, 2019 12:35 PM

50005 - CRACK SEALING WITH SAND SLURRY

!0005 - CRACK SEALING WITH SAND SLURRY

Checked By / Date

27 ol v i

CAPS Entry By / Date

CENTRAL WASHINGTON ASPHALT, INC.

Pavement Surface Control

May 10, 2019 Sheet: 1
7. $187 $051 0 35~ $1.79 |
8 7 $1.87 $051 157 3 ~ $4.34
Subtotal $275.06
Overhead / Profit 21% $57.77
Equipment Total $332.83
Grand Sub Total $7,900.49 |
Prime Markup* $948.05 |
Grand Total $8,848.5_4
- Group | Totali
6 | $1,258.89i
[ 7 ] $3,942.53|
—— 1 ]
‘ 8 |
|

$3.647.12|

CAPS Verified By / Date

Page 2 of 2
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7- Washington State .
V/& bepartment of Transportation Daily Report of Force Account Worked
Contract Number Date Iltem Number ltem Name
009386 5-10-2019 5 Crack Sealing with Sand Slurry
Prime Contractor Subcontractor / Lower Tier Subcontractor
Central Washington Asphalt Pavement Surface Control
Line- Station Group Basis of Materials Acceptance RAMS Number
yﬂom to 13+90 7 s RAM Requested
From Contractor

Description of Work Performed
Crack Sealing with Sand Slurry Beg. PW 10+00 to 13+90 Grp.7

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours

Working Equipment Size Reg. OT. DT. Reg Standby Idle

1 | Norman Gibson Foreman 3.0

2 | Richard Castillo Laborer Foreman 3.0

3 | William Serrano Laborer 3.0

4 | Sergio Gutierrez Laborer 3.0

5 | Brandon Rogers Laborer 3.0

15 Chevy Silverado A
7 | 3500 HD #20-006 20 | 107
Flatbed.

16 ft. Slurry Trailer
#50-007 20-| 10 .

'05 Chevy 2500 HD 20| 10-
Service Body #19-001 ] '

Lee Boy 250 Tack Pot 20-| 10 -

% | Trailer #68-001

Doosan 185 Air £¢ -2 2.0

" Compressor #60-004~

Predator Generator 0

21 4000w

5 Kobalt Electric mixer 0
#0241568

120 gal. Propane 0

" | Tank

Crafco Hot Air Lance 0

15
w/Hoses

2009 Ford 150 2 WD 20- 107

% | #18-020

17

Hand Tools (see sheet

8 attachment)

19 | CSS-1 - 0 gallons

DOT  Form 422-008
Rev. 06/2016



" 7- Washington State
/& Department of Transportation Daily Report of Force Account Worked

N

20 | Sand O Ibs.

21 | Portland Cement O Ibs.

22

23

Calculated By Date Checked by Date Total
5-10-2019

Jay Woods

Title

. Foeenp!

Inspector’s Signature

o>

DOT  Form 422-008
Rev. 06/2016
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7- Washington State .
W/ Department of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number Item Name
009386 5-10-2019 5 Crack Sealing with Sand Slurry
Prime Contractor Subcontractor / Lower Tier Subcontractor
Central Was_hington Asphalt Pavement Surface Control
Line / Station Group Basis of Materials Acceptance RAMS Number
PE 10+35 to 33+00 8 , RAM Requested
From Contractor
Description of Work Performed
Crack Sealing with Sand Slurry Beg. PE 10+35 to 33+00 Grp.8

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. OT. DT. Reg Standby Idle
1| Norman Gibson Foreman 6.5
2 | Richard Castillo Laborer Foreman 6.5
3 | William Serrano Laborer 6.0
4 | Sergio Gutierrez Laborer 20 4.0
5 | Brandon Rogers Laborer 6.0
6
15 Chevy Silverado
7 | 3500 HD #20-006 4.0 -
Flatbed.
16 ft. Slurry Trailer ]
® | #50-007 il
9 '05 Chevy 2500 HD 40 -
Service Body #19-001 '
10 | Lee Boy 250 Tack Pot 407
Trailer #68-001 '
.- Doosan 185 Air ;¢ -ciei< 15 1 40 °
Compressor #60-604
N Predator Generator 15 -
4000W ;
g Kobalt Electric mixer 15 7
#0241568 :
120 gal. Propane
s Tank 1.5
Crafco Hot Air Lance -
19 w/Hoses 1.5
2009 Ford 150 2 WD -
'® | #18-020 g

17

Hand Tools (see sheet

° attachment)

19 | C8S-1 - 14 gallons

DOT Form 422-008
Rev. 06/2016
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7— Washington State
/@ Department of Transportation ' Daily Report of Force Account Worked

&

20 | Sand 546 Ibs.

21 | Portland Cement 14 Ibs.

22

23

Calculated By Date Checked by Date Total
5-10-2019

Jay Woods

Inspector's Sigp8ture Contractor's Representative Signature Title

[

e | e e st facinac

DOT Form 422-008
Rev. 06/2016



hington State Daily Report of Force Account Worked

'7’ Department of Transportation

Contract: 009386 - I-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.
VIC - PAVIN
item No: 0005 - CRACK SEALING WITH SAND SLURRY Done By: Pavement Surface Control
Work: Crack Sealing with Sand Siurry Date: May 13, 2019 Sheet: 1
.' Labor Worked: l
Worker Name Occupation Grp Rates Hours Total
. Reg o DT Reg O/T DIT B
Castillo, Richard - Benton LABORER FOREMAN 2- $55.51 $73.13 $90.73 '2- 0 0 $111.02
| Castillo, Richard - Benton LABORER FOREMAN 8- $55.51 $73.13 $90.73 '3 0 0 $166.53
[ Gibson, Norman - Benton LABORER FOREMAN 2. $60.13 $80.01 $99.89 2 0 0 $120.26
| Gibson, Norman - Benton LABORER FOREMAN 8- $60.13 $680.01 $99.89 -3+ 0 0 $180.39 |
Rogers, Brandon - Benton LABORER 2 $45.68 $60.92 §$76.14 2 0 0 $91.36 |
Rogers, Brandon - Benton LABORER 8. $4568 $60.92 $76.14 '25- 0 0 $114.20
Serrano, William - Benton LABORER 2" $45.68 $60.92 $76.14 2. 0 0 $91.36
| Serrano, William - Benton LABORER 8- $4568 $60.92 $76.14 -25° 0 0 $114.20
Subtotal $989.32
Overhead / Profit 29% $286.90
Lahor Total $1,276.22
Equipment Worked: ]
| Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stan Total
[ N P Rate Rate Hour dby ' [
PSC - Ai CRACK FILLER CRAFCO n/a 2015 25.0 HP 2- %656 $153 -55. 0 $36.08
| PSC - Ai CRACK FILLER CRAFCO n/a 2015 25.0 HP 8° %656 $153 -4. 0 $26.24
| PSC 18- PICKUP GAS CONV. ford F150 2009 1/2 Ton 2. $1319 $160 :6.5 0 $85.74
| PSC 18- PICKUP GAS CONV. ford F150 2009 1/2 Ton 8- $13.19 $1.60 8 0 $105.52
| PSC 19- PICKUP GAS CONV. CHEV. 2500 2005 1.0 Ton 2- $1958 $1.97 65- 0 $127.27
| PSC 19- PICKUP GAS CONV. CHEV. 2500 2005 1.0 Ton 8 . $1958 $1.97 8 0 $156.64
PSC 20- PICKUP DIESEL CREW CHEV. 3500 2018 1.0 Ton 2. $1954 $1.95 6.5 0 $127.01
PSC 20- PICKUP DIESEL. CREW CHEV. 3500 2018 1.0 Ton 8- $19.54 $1.95 ‘8 0 $156.32
PSC 50- TRAILER NON-TILT UT! MISC. N/A 2016 3 Ton 2 $2.90 $063 ‘6.5 0 $18.85
| PSC 50- TRAILER NON-TILT UTI MISC. N/A 2016 3 Ton 8- $290 $0.63 8+ 0 $23.20 |
| PSC 60- AIR COMPRESSOR RO DOOSAN 185 2016 125-249cfm 2- $8.57 $264 65 O $55.71 I
[ PSC 60- AIR COMPRESSOR RC DOOSAN 185 2016 125-249cfm 8- $8.57 $2.64 ‘8 0 $68.56 |
| PSC 68- CRACK FILLER LEE-BOY 250 - 2015200 gal. 2 ' $1522 $394 .65 0 $98.93 |
| PSC 68- CRACK FILLER LEE-BOY 250 2015 200 gal. 8 $1522 $394 -8+ O $121.76 |
| PSC 81- GENERATOR PREDATOR 4000W 2016 To 5,000 Watt 2 - $298 $024 -4- 0O $11.92 |
: PSC 81- GENERATOR PREDATOR 4000W 2016 To 5,000 Watt 8 $298 %024 55- 0 $16.39
| PSC Mix PORT. MORTOR MIXER KOBALT n/a 20156 CU. FT. 2- $1.87 $0.51 -4 0 $7.48
{ PSC Mix PORT. MORTOR MIXER KOBALT n/a 20156 CU.FT. 8- $187 $051 55 0 $10.29
Subtotal $1,253.91 |
Overhead / Profit  21% $263.33 ]
Equipment Total $1,517.24 |

Thursday, June 13, 2019 09:47 AM Page 1 of 2
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Y N :
Washington St Daily Report of Force Account Worked
‘ 77’ Departm:::t ofa#ansportation 4 5

Contract: 009386 - 1-82 & SR 22, SUNNYSIDE VIiC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.

VIC - PAVIN
Item No: 0005 - CRACK SEALING WITH SAND SLURRY Done By: Pavement Surface Control
Work: Crack Sealing with Sand Sturry Date: May 13, 2019 Sheet: 1
" N Grand Sub Total $2,793.46 |
Prime Markup* $280.04 |
- |
* Prime Markup Breakdown 12%: $34.53 10%: $2,758.93 7%: $0.00 Grand Total $3,073.50
LLedger # [item _ B |Group | Total
5 0005 - CRACK SEALING WITH SAND SLURRY | 2 | 1,345.11
S/ | - i ' $1,:345.11)
i / /Z 0005 - CRACK SEALING WITH SAND SLURRY | 8 | $172839

" Est.# |  Prepared By /Date ' CheckedBy/Date | CAPS EptryBy/Date | CAPS Verified By / Date |
= '4/§%¢/#//ﬂ/l‘7ﬁ9 }/%:@//ﬁ |

Thursday, June 13, 2019 09:47 AM Page 2 of 2



Y - ORIGINAL
'7’- Washington State

Department of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number Iltem Name
009386 5-13-2019 5 Crack Sealing with Sand Siurry

Subcontractor / Lower Tier Subcontractor
Pavement Surface Control

Prime Contractor

Central Washington Asphalt

Line / Station Group Basis of Materials Acceptance RAMS Number
EH 32+37 to EH 10+00 2 - RAM Requested
HW 40+50 to HW 23+32

G:30it0 From Contractor

Description of Work Performed
Crack Sealing with Sand Slurry Beg EH 37+58 to EH 35+33 & HW 40+50 to HW 23+32

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours

OT. DT. Idle

Working

Equipment Size

Reg.

Reg

Standby

1 Norman Gibson

General Foreman

10.5 -

2 | Richard Castillo

Laborer Foreman

10.5 .

3 | William Serrano Laborer 11 - 1

4 | Brandon Rogers' Laborer 11 . 1

5 | Sergio Gutierrez Laborer 12

15 Chevy Silverado
7 | 3500 HD #20-006
Flatbed.

6.5 5.5

16 ft. Slurry Trailer B )
#50-007 6.5 SR

'05 Chevy 2500 HD 65 |55
Service Body #19-001 ’ '

Lee Boy 250 Tack Pot

Trailer #68-001 5.5

10 6.5

Doosan 185 Air

Compressor #60-004 6.5

1 55

Predator Generator

12 4000W 4.0 55

Kobalt Electric mixer 40 * |55 °

| 40241568

120 gal. Propane

Tank 4.0

14 5.5

Crafco Hot Air Lance

15 wiHoses 40 . |55 ~

2009 Ford 150 2 WD 55 °

" | #18-020 6.5

17

Hand Tools (see sheet

i attachment)

CSS-1- 24

' | GALLONS

DOT  Form 422-008

Rev. 06/2016
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Br

Department of Transportation Daily Report of Force Account Worked

& wamgmes  ORIGINAL
20

SAND - 883 LBS.

PORTLANT CEMENT

21| 231BS.

22

23

Calculated By Date Checked by Date Total
5-14-2019

Frank Bazan

Inspector’s Signa Coptractor's Representative Signature Title
EWEEC%N o 5’1[%»?7\ GeN. Fogemd

DOT  Form 422-008
Rev. 06/2016



ORIGINAL

a _
'T Washington Stat
v’ D.partm:tnrtof‘l”:msporution

-“Daily Report of Force Account Worked

Contract Number

009386

Date Iltem Number

5-13-2019 5

ltem Name

Crack Sealing with Sand Slurry

Prime Contractor

Central Washington Asphalt

Subcontractor / Lower Tier Subcontractor

Pavement Surface Control

Line / Station

L 2695+00 to L 2689+61
PE33+00 to PE 41+00
PW 17+97 to PW 10+00

Grogp Basis of Materials Acceptance

8

RAMS Number
RAM Requested
From Contractor

Description of Work Performed

Crack Sealing with Sand Slurry Beg. L 2695+39 to L 2689+61. PE 33+00 to PE 41+00. PW 17+97 to PW 10+00 (GR.8)

Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. OT. DT. Reg Standby Idle

1 Norman Gibson General Foreman 13.0

2 | Richard Castillo Laborer Foreman 13.0

3 | William Serrano Laborer 12.0

4 | Brandon Rogers Laborer 12.0

5

6
15 Chevy Silverado

7 | 3500 HD #20-006 8.0 4.0
Flatbed.
16 ft. Slurry Trailer

8 #50-007 8.0 4.0
'05 Chevy 2500 HD

® | Service Body #19-001 80 40
Lee Boy 250 Tack Pot

" | Trailer #68-001 8.0 =40
Doosan 185 Air

" Compressor #60-004 &0 %9
Predator Generator

12 4000W 55 4.0
Kobalt Electric mixer

13 #0241568 55 4.0
120 gal. Propane

14 Tank 55 4.0
Crafco Hot Air Lance

= w/Hoses 5.5 4.0
2009 Ford 150 2 WD

' | #18-020 80 |40

17

- Hand Tools (see sheet
attachment)

i CSS-1-18
GALLONS

DOT  Form 422-008
Rev. 06/2016
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- ORIGINAL |

’ Department of 'mnmnauon Daily Report of Force Account Worked

8

20 | SAND ~ 664 LBS.

PORTLANT CEMENT
17 LBS.

Calculated By Date Checked by Date Total
5-13-2019

Frank Bazan

[

Ingpector's Signature Contractor‘s Representahve Signature Title
Tl ii S ({ﬂ’l')-w/m 41}7407\ v/if/i/t Forammn/

DOT  Form 422-008
Rev. 06/2016



A
7— Washi State
" Dem:t ofaTransportatlon

Contract: 009386 - 1-82 & SR 22, SUNNYSIDE VIC TO PROSSER

VIC - PAVIN

Item No: 0005 - CRACK SEALING WITH SAND SLURRY

Work: Crack Sealing with Sand Slurry

,-[ Labor Worked:
| Worker Name Occupation

Castillo, Richard - Yakima LABORER FOREMA
| Gibson, Norman - Yakima LABORER FOREMA
Gutierrez, Sergio - Yakima LABORER
| Rogers, Brandon - Yakima LABORER
Serrano, William - Yakima LABORER

| Equipment Worked:

' Equip# Type Manufacturer
| PSC - Ai CRACK FILLER CRAFCO

| PSC 18- PICKUP GAS CONV. ford

PSC 19- PICKUP GAS CONV. CHEV.

PSC 20- PICKUP DIESEL CREW CHEV.

PSC 50- TRAILER NON-TILT UTI MISC.

PSC 60- AIR COMPRESSOR RO DOOSAN
PSC €8- CRACK FILLER LEE-BOY
PSC 81- GENERATOR PREDATOR

| PSC Mix PORT. MORTOR MIXER KOBALT

| * Prime Markup Breakdown 12%: $0.00
[

Thursday, June 13, 2019 10:31 AM

N
N

Daily Report of Force Account Worked

Prime: CENTRAL WASHINGTON ASPHALT, INC.

Done By: Pavement Surface Control

Date: May 14, 2019

Grp Rates
Reg o

$55.51 $73.12
$60.13 $80.01
$45.92 $61.28
$45.92 $61.28
$45.92 $61.28

N NDNNMN

Model Year Capacity Gr
P
n/a 2015 25.0 HP 2
F150 2009 1/2 Ton 2
2500 2005 1.0 Ton 2
3500 2018 1.0 Ton 2
N/A 2016 3 Ton 2
185 2016 125-249c¢fm 2
250 2015 200 gal. 2
4000W 2016 To 5,000 Watt 2
n/a 20156 CU. FT. 2
10%: $4,518.60 7% $0.00

DT

$90.74
$99.89
$76.64
$76.64
$76.64

Subtotal

Reg

10
-10
-3.5
.10
<10

Hours

Sheet:

Oo/T DIT

- a2 O M~N

Overhead / Profit 29%

Labor Total

oo o oo

Reg Standby Reg Stan

Rate

$6.56
$13.19
$19.58
$19.54
$2.90
$8.57
$15.22
$2.98
$1.87

Subtotal

$1.53
$1.60
$1.97
$1.95
$0.63
$2.64
$3.94
$0.24
$0.51

Rate Hour dby

-8
‘8.
8
-B-
.8-
-8+
-8
-8 -
.8

Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

OO OO0 O0OO0OO0OO O

1

Total

$701.34
$921.34
$160.72
$520.48
$520.48

$2,824.36

$819.07 |
$3,643.43

Total

$52.48
$105.52 |
$156.64 |
$156.32 |
$23.20
$68.56
$121.76
$23.84
$14.96

$723.28

$151.89 |
$875.17 |
|
$4,518.60 |

$451.86 |

$4,970.46

Page 1 of 2



- : \
St Daily Report of Force Account Worked
R R \

Contract: 009386 - 1-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.

VIC - PAVIN

Item No: 0005 - CRACK SEALING WITH SAND SLURRY Done By: Pavement Surface Control

Work: Crack Sealing with Sand Slurry Date: May 14, 2019 Sheet: 1
Ledger# [tem - | - ' __[Growp |/ Total
‘ / / f |0005 - CRACK SEALING WITH SAND SLURRY I 2 J_ $4,970.46‘

1} - _ . ——

| Est# Prepared By /Date |  Checked By / Date L CAPS Entry By / Date _ | CAPS Verified By / Date |
i — — 7 ' |
X B p s VL 6I9N9 fﬂféﬁ&/// ]

Thursday, June 13, 2019 10:31 AM Page 2 of 2



?- Washington State OR\G\N
/@ Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number Item Name
009386 5-14-2019 5 Crack Sealing with Sand Slurry
Prime Contractor Subcontractor / Lower Tier Subcontractor
Central Washington Asphalt Pavement Surface Control
Line / Station Group Basis of Materials Acceptance RAMS Number
EH 32+37 to EH 10+00 2 - RAM Re
HW 40+50 to HW 23+32 queSted
From Contractor
Description of Work Performed
Crack Sealing with Sand Slurry Beg EH 37+58 to EH 35+33 & HW 40+50 to HW 23+32

Time Worked Record

- Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours

Working Equipment Size Reg. OT. DT. Reg Standby Idle

1 Norman Gibson General Foreman 10.5

2 | Richard Castillo Laborer Foreman 10.5

3 | William Serrano Laborer 11

- = INN

4 | Brandon Rogers Laborer 11

5 | Sergio Gutierrez Laborer 12

16 Chevy Silverado
7 | 3500 HD #20-006 8.0
Flatbed.

16 ft. Slurry Trailer

#50-007 8.0

'05 Chevy 2500 HD

Service Body #19-001 8.0

Lee Boy 250 Tack Pot

Trailer #68-001 8.0

10

T Doosan 185 Air 8.0
Compressor #60-004 '

Predator Generator 8.0

2| 4000W

Kobalt Electric mixer
| 40241568 &0

120 gal. Propane 8.0

b Tank

Crafco Hot Air Lance
B w/Hoses 8.0

2009 Ford 150 2 WD
"8 | #18-020 8.0

17

Hand Tools (see sheet

*® | attachment)

CSS-1- 24

'° | GALLONS

DOT Form 422-008
Rev. 06/2016



" - o ORIGINAL
W Doparimont

v of Transportation - Daily Report of Force Account Worked
20 | SAND - 883 LBS.
B PORTLANT CEMENT
23 LBS.
22
23
Calculated By Date Checked by Date Total
5-14-2019
Frank Bazan

Inspector's Slgnatun% Contractor's Representative Signature Title
(~—~

LEN. ForpEmanS

DOT  Form 422-008
Rev. 06/2016



A
7‘ Washin State
" Departr;t't::t ofa'l'ransportation

Daily Report of Force Account Worked |

Contract: 009386 - 1-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.

VIC - PAVIN

Item No: 0005 - CRACK SEALING WITH SAND SLURRY

Work: Crack Sealing with Sand Slurry

| Labor Worked:
Worker Name

Occupation

Castillo, Richard - Benton LABORER FOREMAN
| Castillo, Richard - Benton LABORER FOREMAN
| Gibson, Norman - Benton  LABORER FOREMAN
I' Gibson, Norman - Benton LABORER FOREMAN
| Gutierrez, Sergio - Benton LABORER
| Gutierrez, Sergio - Benton LABORER
| Rogers, Brandon - Benton LABORER
| Rogers, Brandon - Benton LABORER
| Serrano, William - Benton LABORER
| Serrano, William - Benton LABORER

Equipment Worked:
l Equip# Type

PSC - Ai CRACK FILLER
| PSC - Ai CRACK FILLER
PSC 18- PICKUP GAS CONV.
PSC 18- PICKUP GAS CONV.
PSC 19- PICKUP GAS CONV.
| PSC 19- PICKUP GAS CONV.
| PSC 20- PICKUP DIESEL CREW
PSC 20- PICKUP DIESEL CREW
PSC 50- TRAILER NON-TILT UTI
PSC 50- TRAILER NON-TILT UTI
PSC 60- AIR COMPRESSOR RO
| PSC 60- AIR COMPRESSOR RO
PSC 68- CRACK FILLER
PSC 68- CRACK FILLER
PSC 81- GENERATOR
| PSC 81- GENERATOR

Manufacturer

CRAFCO
CRAFCO
ford

ford

CHEV.
CHEV.
CHEV.
CHEV.
MISC.
MISC.
DOOSAN
DOOSAN
LEE-BOY
LEE-BOY
PREDATOR
PREDATOR

:I PSC Mix PORT. MORTOR MIXER KOBALT
| PSC Mix PORT. MORTOR MIXER KOBALT

Thursday, June 13, 2019 10:44 AM

Model

n/a

nfa
F150
F150
2500
2500
3500
3500
N/A
N/A
185
185
250
250
4000W
4000w
n/a

n/a

Done By: Pavement Surface Control

Date: May
Grp Rates
Reg o

2 - $55.51 $73.13
3" $55.51 $73.13
2. $60.13 $80.01
3° $60.13 $80.01
2 - $45.68 $60.92
3  $45.68 $60.92
2 . $45.68 $60.92
3 - $45.68 $60.92
2+ $45.68 $60.92
3 - $45.68 $60.92

Year Capacity Gr

p
2015 25.0 HP 2
2015 25.0 HP 3
2009 1/2 Ton 2
2009 1/2 Ton 3
2005 1.0 Ton 2
2005 1.0 Ton 3
2018 1.0 Ton 2
2016 1.0 Ton 3
2016 3 Ton 2
2016 3 Ton 3
2016 125-249 cfm 2
2016 125-249cfm 3
2015 200 gal. 2
2015 200 gal. 3
2016 To 5,000 Watt 2
2016 To 5,000 Watt 3
20156 CU. FT. 2
20156 CU. FT. 3

3
.
«
-
u
v

v

15, 2019
Hours
DIT Reg O DIT

$90.73 5+ 15
$90.73 ‘5. 1.
$99.89 5 ¢« 15"
$99.89 5 1.
$76.14 4- 0
$76.14 :45. 0
$76.14 ‘5. 1.
$76.14 5. .1
$76.14 "5 1.
$76.14 5+ 1.

Subtotal

Overhead / Profit 29%

Labor Total

Sheet:

©C 0 00000000

Reg Standby Reg Stan

Rate
$6.56
$6.56

$13.19

< $13.19

$19.58
$19.58
$19.54
$19.54
$2.90
$2.90
$8.57
$8.57
$15.22
$15.22
$2.98
$2.98
$1.87
$1.87

$1.53
$1.53
$1.60
$1.60
$1.97
$1.97
$1.95
$1.95
$0.63
$0.63
$2.64
$2.64
$3.94
$3.94
$0.24
$0.24
$0.51
$0.51

Rate Hour dby

A

»

DA DB AR LSERNADMSBLADAR

y)

~4.

-4
4+

4

O 0 O0OO0OO0CO0OO0OO0OD0D0DO0ODCOOODO0OODODOO

1

Total

$387.25
$350.68
$420.67
$380.66
$182.72
$205.56
$289.32
$289.32
$289.32
$289.32

$3,084.82
$894.58
$3,979.40

Total

$26.24

|
|
|

$26.24 |

$52.76
$52.76
$78.32
$78.32
$78.16

$78.16 |

$11.60
$11.60
$34.28
$34.28
$60.88
$60.88
$11.92
$11.92

$7.48

$7.48

Page 1 of 2



hington Daily Report of Force Account Worked ‘
'7’ marmm%tfa%ansportaﬂon 4 . ‘

Contract: 009386 - I-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.

VIC - PAVIN
Item No: 0005 - CRACK SEALING WiTH SAND SLURRY Done By: Pavemeni Surface Control
Work: Crack Sealing with Sand Slurmry Date: May 15, 2019 Sheet: 1
Subtotal $723.28 |
Overhead / Profit 21% $151.88
Equipment Total $875.16
Grand Sub Total $4,854.56
|
i Prime Markup* $485.46
,' * Prime Markup Breakdown 12%: $0.00 10%: $4,854.56 7%: $0.00 Grand Total $5,340.02 |
LLedger # _ |item i _ - |Group | Totaiii
| / / / ]0005 - CRACK SEALING WITH SAND SLURRY [ 2 ‘ $2,708.14|
/ / .«5/ [0005 - CRACK SEALING WITH SAND SLURRY | 3 | $2,631 .88|
Est. # | Prepared By / Date Checked By / Date CAPS Eptry By / Date CAPS Verified By / Date ‘

L= %&/{ ly | e 6917 ff%/ﬁ i |

Thursday, June 13, 2019 10:44 AM Page 2 of 2



e

ORIGINAL “

WP \achington State L 2
/@ Department of Transportation Daily Report of Force Account Worked
Contract Number Date Iltem Number ltem Name
009386 5-15-2019 5 Crack Sealing with Sand Slurry
Prime Contractor Subcontractor / Lower Tier Subcontractor
Central Washington Asphalt Pavement Surface Control
Line / Station Group Basis of Materials Acceptance RAMS Number
WH 13+89 to WH 28+81
HE10+00+to HW 23+32 2/‘3 Ao ReqUGSted
From Contractor
Description of Work Performed He
Crack Sealing with Sand Slurry Beg WH 13+89 to WH 28+81 & HE10+00+to HiAL 23+32

Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. OT. DT. Reg Standby Idle

1 Norman Gibson General Foreman 9.0 2.5

2 Richard Castillo Laborer Foreman 9.0 2.5

3 William Serrano Laborer 9.0 2.0

4 | Brandon Rogers Laborer 9.0 2.0

5

6
15 Chevy Silverado

7 3500 HD #20-006 8.0
Flatbed.

. 16 ft. Slurry Trailer 8.0
#50-007

B '05 Chevy 2500 HD 8.0
Service Body #19-001 '

o Lee Boy 250 Tack Pot 8.0
Trailer #68-001 ’

m Doosan 185 Air 8.0
Compressor #60-004 ’

- Predator Generator 8.0
4000W )
Kobalt Electric mixer

" | 40241568 sl
120 gal. Propane

1 Tank , 8.0
Crafco Hot Air Lance

15 w/Hoses 8.0
2009 Ford 150 2 WD

%'% | #18-020 &g

17

1g | Hand Tools (see sheet
attachment)

DOT  Form 422-008
Rev. 06/2016



' ORIGINAL
VP Yashington state ' |
V/& Department of Transportation Daily Report of Force Account Worked
= CSS-1- 26
GALLONS
20 | SAND - @95 LBS ™ 44
B PORTLANT CEMENT
24 LBS.
22
23
Calculated By Date Checked by Date Total
5-15-2019
Frank Bazan
Contractor's Representative Signature Title

lnsﬁcﬁor‘s SigrlatunaE

LEN. ForenAn)

v

DOT  Form 422-008
Rev. 06/2016




A
Washington State
'7’ Depal;.?tg\e:tofTransportatlon

Daily Report of Force Account Worked |

|
|

Contract: 009386 - 1-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.

VIC - PAVIN
ltem No: 0005 - CRACK SEALING WITH SAND SLURRY

Work: Crack Sealing with Sand Slurry Date: May
.I Labor Worked:
i Worker Name Occupation Grp Rates
Reg o
Castillo, Richard - Benton LABORER FOREMAN 2. $55.51 $73.13
Gibson, Norman - Benton LABORER FOREMAN 2 - $60.13 $80.01
Rogers, Brandon - Benton LABORER 2. $45.68 $60.92
Serrano, William - Benton LABORER 2 - $45.68 $60.92
.' Equipment Worked:
: Equip# Type Manufacturer Model Year Capacity Gr
p
| PSC - Ai CRACK FILLER CRAFCO n/a 2015 25.0 HP 2
PSC 18- PICKUP GAS CONV. ford F150 2009 1/2 Ton 2
| PSC 19- PICKUP GAS CONV. CHEV. 2500 2005 1.0 Ton 2
| PSC 20- PICKUP DIESEL CREW CHEV. 3500 2018 1.0 Ton 2
PSC 50- TRAILER NON-TILT UTI MISC. N/A 2016 3 Ton 2
PSC 60- AIR COMPRESSOR RO DOOSAN 185 2016 125-249 cfm 2
PSC 68- CRACK FILLER LEE-BOY 250 2015 200 gal. 2
PSC 81- GENERATOR PREDATOR 4000W 2016 To 5,000 Watt 2.
PSC Mix PORT. MORTOR MIXER KOBALT n/a 2015 6 CU. FT. 2
|

| * Prime Markup Breakdown 12%: $0.00 10%: $3,633.90 7%: $0.00

Thursday, June 13, 2019 10:56 AM

Done By: Pavement Surface Control

Sheet:

16, 2019
Hours

DT Reg O DT
$90.73 10- 15 0
$99.89 -10- 15 . 0
$76.14 0. +1 - 0
$76.14 10 1 0
Subtotal
Overhead / Profit 29%
Labor Total
Reg Standby Reg Stan

Rate
. $6.56 $1.53
+ $13.19  $1.60
$19.58 $1.97
$19.54 $1.95
$2.90 $0.63
- $857 $2.64
- $15.22  $3.94
$298 §$0.24
$1.87 $0.51
Subtotal
Overhead / Profit
Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

Rate Hour dby

4. . 4.
4. 4

4 -4
4. 4.
4. .4
4- -4

4. 4.
4. 4.
4. 4.
21%

1

Total

$664.80 |
$721.32 |
$517.72
$517.72

$2,421.56

$702.25 |
$3,123.81

Total

$32.36 |
$59.14
$86.18
$85.94 |
$14.10
$44.82
$76.62
$12.88
$9.52 {

$421.56 ‘

$88.53
$510.09 ‘

$3,633.90 ‘
$363.39 |

$3,997.29 ‘

Page 1 of 2



A .
Washington State Daily Report of Force Account Worked
'7’ Department of Transportation Y P

Contract: 009386 - I-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.

VIC - PAVIN
Item No: 0005 - CRACK SEALING WITH SAND SLURRY Done By: Pavement Surface Control
Work: Crack Sealing with Sand Siurry Date: May 16, 2019 Sheet: 1
!Lsdger#_ L ]Iiem N - - Iért;p_ -  Totall
' / /é )0005 - CRACK SEALING WITH SAND SLURRY J 2 $3.997.291|
Est.# | Propared By/Date Checked By / Date _

CAPS Entry By / Date J_ CAPS Verified By / Date |

= Elub AN ol =2, be |

Thursday, June 13, 2019 10:56 AM Page 2 of 2



ORIGINAL

7— Washington State

V/& bepartment of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number ltem Name
009386 5-16-2019 5 Crack Sealing with Sand Slurry
Prime Contractor Subcontractor / Lower Tier Subcontractor
Central Washington Asphalt Pavement Surface Control
Line / Station Group Basis of Materials Acceptance RAMS Number
H1786.00 to 2 - RAM Requested
H 1802+00 From Contractor
Description of Work Performed
Crack Sealing with Sand Slurry

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours

Working Equipment Size Reg. OT. DT. Reg Standby Idle

1 Norman Gibson General Foreman 2.5 2.5

2 | Richard Castillo L.aborer Foreman 25 2.5

3 | William Serrano Laborer 35 1.0

4 | Brandon Rogers Laborer 3.5 1.0

15 Chevy Silverado
7 | 3500 HD #20-006 4.0 4.0
Flatbed.

16 ft. Slurry Trailer

#50-007 4.0 4.0

'05 Chevy 2500 HD

Service Body #19-001 4.0 4.0

Lee Boy 250 Tack Pot

1% | Trailer #68-001

4.0 4.0

Doosan 185 Air
""" | Compressor #60-004 40 4.0

Predator Generator
12 4000W 4.0 4.0

Kobalt Electric mixer
3 | 40241568 = o

120 gal. Propane 4.0 4.0

B Tank

15 | Crafco Hot Air Lance 4.0 4.0
w/Hoses

2009 Ford 150 2 WD
16 #18.020 4.0 4.0

17

Hand Tools (see sheet

I attachment)

DOT Form 422-008
Rev. 06/2016



A
Washington State
V/& Department of Transportation Daily Report of Force Account Worked
s CSS-1- 20.89
gallons
20 | Sand - 133 Ibs.
5, | Portland Cement
4 Ibs.
22
23
Calculated By Date Checked by Date Total

5-16-2019

Frank Bazan

In&ector’s Signal(% Contractor's Representative Signature Title

_/nféww-t\ LEN. FoREMAN)

o

= R

DOT  Form 422-008
Rev. 06/2016



A
'7’ ‘;‘I::arhna:titfa%:ansportation

Contract: 009386 - 1-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.

VIC - PAVIN

Item No: 0005 - CRACK SEALING WITH SAND SLURRY

Work: Crack Sealing with Sand Slurry

rl Labor Worked:
| Worker Name Occupation

Castillo, Richard - Benton LABORER FOREMAN
Gibson, Norman - Benton LABORER FOREMAN
| Rogers, Brandon - Benton LABORER

| Serrano, William - Benton LABORER

|

| Equipment Worked:

Daily Report of Force Account Worked

Done By: Pavement Surface Control

Date: May
Grp Rates
Reg or

$55.51 $73.13
$60.13 $80.01
$45.68 $60.92
$45.68 $60.92

NN

! Equip# Type Manufacturer Model Year Capacity Gr

| P

| PSC - Ai CRACK FILLER CRAFCO n/a 2015 25.0 HP 2
PSC 18- PICKUP GAS CONV.  ford F150 2009 1/2 Ton 2
PSC 19- PICKUP GAS CONV. CHEV. 2500 2005 1.0 Ton 2

| PSC 20- PICKUP DIESEL CREW CHEV. 3500 2018 1.0 Ton 2

| PSC 50- TRAILER NON-TILT UTI MISC. N/A 2016 3 Ton 2
PSC 60- AIR COMPRESSOR RO DOOSAN 185 2016 125-249cfm 2
PSC 68- CRACK FILLER LEE-BOY 250 2015 200 gal. 2
PSC 81- GENERATOR PREDATOR 4000W 2016 To 5,000 Watt 2
PSC Mix PORT. MORTOR MIXER KOBALT nfa 20156 CU. FT. 2

|

|

|

|
* Prime Markup Breakdown 12%: $0.00 10%: $3,370.36  7%: $0.00

Thursday, June 13, 2019 11:08 AM

17, 2019 Sheet:

Hours
DT Reg OT DIT

$90.73 '§- '3
$99.89 ‘5 45
$76.14 55- 2~
$76.14 55 .25

Subtotal

o O oo

Overhead / Profit 29%

Labor Total

Reg Standby Reg Stan
Rate Rate Hour dby

$6.56 $1.53 8. 0
$1319 $160 .8- O
$19.58 $1.97 8 0
$19.54 $1.95 ‘8- 0

$290 $063 '8- O

$857 $264 ‘8- 0
$15.22 $3.94 - 8- 0

$2.98 $0.24 - B 0

$1.87 $0.51 -8 0
Subtotal

Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

1

Total

$496.94
$660.70
$373.08
$403.54

$1,934.26
$560.93
$2,495.19

Total

$52.48
$105.52
$156.64
$156.32
$23.20

|
|

$68.56 |

$121.76
$23.84
$14.968

$723.28
$151.89

$875.17

$3,370.36
$337.04

$3,707.40

Page 1 of 2
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hington State Daily Report of Force Account Worked |
'7’ ‘I:')v::arhnent of Transportation S |

Contract: 009386 - I-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.

VIC - PAVIN
Item No: 0005 - CRACK SEALING WITH SAND SLURRY Done By: Pavement Surface Control
Work: Crack Sealing with Sand Slurry Date: May 17, 2019 Sheet: 1
'Ledger # ]Item ' - - ] |Group | Total!

/ /_ 7 \0005 - CRACK SEALING WITH SAND SLURRY

2 [  $3,707.40|

| Est# |  Prepared By/Date Checked By / Date CAPS Entry By / Date | CAPS Verified By / Date |
2 =K. ,/g/z M el9lid %/@//y -}

Thursday, June 13, 2019 11:08 AM Page 2 of 2



;_,-i b ORIGINAL

Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number Item Name
009386 5-17-2019 5 Crack Sealing with Sand Slurry
Prime Contractor Subcontractor / Lower Tie:r Subcontractor
Central Washington Asphalt Pavement Surface Control
Line / Station Group Basis of Materials Acceptance RAMS Number
H 1786.00 to 2 - . RAM Requested
H 1802+00 ' From Contractor

Description of Work Performed n&&f‘ﬂb — 1807 4o0
Crack Sealing with Sand Slurry BIgElERSeS 2 HEITT |

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. OT. DT. Reg Standby Idle
1 Norman Gibson General Foreman 8.5
2 | Richard Castillo Laborer Foreman 7.0
3 | William Serrano Laborer 1.5 6.5
4 | Brandon Rogers Laborer 1.5 6.5

15 Chevy Silverado

7 | 3500 HD #20-006 8.0
Flatbed.
16 ft. Slurry Trailer

8 | #50-007 8.0

'05 Chevy 2500 HD

® | Service Body #19-001 8.0

10 | Lee Boy 250 Tack Pot 8.0
Trailer #68-001 '

. Doosan 185 Air 8.0
Compressor #60-004 :

B Predator Generator 8.0
4000W :
Kobait Electric mixer

" | #0241568 8.0
120 gal. Propane

S Tank 8.0
Crafco Hot Air Lance

15 w/Hoses 8.0
2009 Ford 150 2 WD

'® | #18-020 8.0

17

Hand Tools (see sheet

' attachment)

19 | CSS-1 - 139.4 Ibs |

DOT  Form 422-008
Rev. 06/2016
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7- Washington State
@ Department of Transportation Daily Report of Force Account Worked

20 | Sand - 546 Ibs.
= Portland Cement
14 Ibs.
22
23
Calculated By Date Checked by Date Total

5-17-2019

Frank Bazan

Ingpector’s Signﬁg Contractor's Representative Signature Title
8/!/' /%@}Q_A&m_v é)(/ﬂ Lokeran/

DOT  Form 422-008
Rev. 06/2016



| Washington St Daily Report of Force Account Worked
| '7’ Departma:\‘t ofa':":ansportation : ¥

Contract: 009386 - 1-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.

VIC - PAVIN
item No: 0005 - CRACK SEALING WITH SAND SLURRY Done By: Pavement Surface Control
Work: Crack Sealing with Sand Slurry Date: May 20, 2019 Sheet: 1
Labor Worked: .|
Worker Name Occupation Grp Rates Hours Total |

Reg o DIT  Reg o DIT

Gibson, Norman - Yakima LABORER FOREMAN 1 $60.13 $80.01 $99.89 »§ 0 0 $300.65
| Henderson, Wesley - Yaki LABORER 1 $45.92 $61.28 $76.64 3.0 0 $137.76
Hernandez, Hector - Yakim LABORER 1 $45.92 $61.28 $76.64 -4 0 0 $183.68
Rogers, Brandon - Yakima LABORER 1 $45.92 $61.28 $76.64 -4° 0 o] $183.68
Serrano, William - Yakima LABORER 1 $45.92 $61.28 $76.64 4 0 0 $183.68
; Subtotal $989.45 |
Overhead / Profit  29% $286.95 |
Labor Total $1,276.40
= ]
| Equipment Worked:
| Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total
. ) p Rate Rate Hour dby
PSC - Ai CRACK FILLER CRAFCO n/a 2015 25.0 HP 1 $6.56 $1.53 15 6.5 $19.79
PSC 18- PICKUP GAS CONV. ford F150 2009 1/2 Ton 1 $13.19  $1.60 5 3 $70.74 |
PSC 19- PICKUP GAS CONV. CHEV. 2500 2005 1.0 Ton 1 $19.58 $1.97 LiC 3 $103.80 |
PSC 20- PICKUP DIESEL CREW CHEV. 3500 2018 1.0 Ton 1 $19.54 $1.95 6 2" $121.13 |
PSC 50- TRAILER NON-TILT UTI MISC. N/A 2016 3 Ton 1 $2.90 $063 6 2 $18.65 |
PSC 60- AIR COMPRESSOR RO DOOSAN 185 2016 125-249cfm 1 $8.57 $2.64 5" 3 $50.76 |
PSC 68- CRACK FILLER LEE-BOY 250 2015 200 gal. 1 $15.22 $3.94 5 3 $87.91
PSC 81- GENERATOR PREDATOR 4000W 2016 To 5,000 Watt 1 $298 $024 15. 6.5 ¢ $6.03
PSC Mix PORT. MORTOR MIXER KOBALT n/a 20156 CU. FT. 1 $1.87 $051 15" 6.5 $6.13
Subtotal $484.94 |
Overhead / Profit 21% $101.86 [
Equipment Total $586.80 |
R o Grand Sub Total $1,863.20 |
Prime Markup* $186.32
* Prime Markup Breakdown 12%: $0.00 10%: $1,863.20 7%: $0.00 Grand Total $2,049.52

Thursday, June 13, 2019 12:54 PM Page 1 of 2



1' '7- I; Washington State Daily Report of Force Account Worked

Department of Transportation

Contract: 009386 - I-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.

VIC - PAVIN
ltem No: 0005 - CRACK SEALING WITH SAND SLURRY Done By: Pavement Surface Control
Work: Crack Sealing with Sand Slurry Date: May 20, 2019 Sheet: 1
Ledger# item _ |Group | Totaii
/’ / ]0005 - CRACK SEALING WITH SAND SLURRY l 1 ‘ $2,049.52i

Est. # Prepared By / Date ' Checked By / Date

2 EEL s e il

CAPS

Zntry By,/ Date , CAPS Verlfied By / Date
&///@/q

=

Thursday, June 13, 2019 12:54 PM Page 2 of 2

|
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'7‘ Washington State ]
@ Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number Item Name
009386 5-20-2019 5 Crack Sealing with Sand Slurry
Prime Contractor Subcontractor / Lower Tier Subcontractor
Central Washington Asphalt Pavement Surface Control
Line / Station Group Basis of Materials Acceptance RAMS Number
EN 24+74 to EN 11+00 1 ~ Visual RAM Requested
From Contractor
Description of Work Performed
Crack Sealing with Sand Siurry Beg. EN 24+74 to EN 11+00 Grp.1

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours

Working Equipment Size Reg. OT. DT. Reg Standby Idle

=2

1 V| Norman Gibson Foreman

2 | Hector Hernandez Laborer Foreman

3 | William Serrano Laborer

4 | Wesley Henderson Laborer

| 0 |00 | 0|

5 | Brandon Rogers Laborer

15 Chevy Silverado
7 | 3500 HD #20-006 6 2
Flatbed.

16 ft. Slurry Trailer
#50-007

'05 Chevy 2500 HD
Service Body #19-001

Lee Boy 250 Tack Pot

"% | Trailer #68-001

i Doosan 185 Air 5 3
Compressor #60-002

Predator Generator
"2 | 4000W 1.5

Kobalt Electric mixer 1.5

| #0241568

120 gal. Propane 15

= Tank

Crafco Hot Air Lance 15

15
w/Hoses

2009 Ford 150 2 WD
'® | #18-020 5 3

17

Hand Tools (see sheet

o attachment)

19 | CSS-1 -40 Ibs.

DOT Form 422-008
Rev. 06/2016



Washington State
/@ Dopartment of Transportation Daily Report of Force Account Worked

N

20 | Sand 156 Ibs.
21 | Portland Cement 4 Ibs.

Calculated By Date Checked by Date Total

5-20-2019

Daniel Valencia

Inspector’s Signature Contractor's Representative Signature Title

o Yl ?7/%%4 Llegre | bl Fokeman)

DOT Form 422-008
Rev. 06/2016



i
- Washington State Daily Report of Force Account Worked |
| '7’ Department of Transportation _’
Contract: 009386 - 1-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.
VIC - PAVIN
liem No: 0005 - CRACK SEALING WITH SAND SLURRY Done By: Pavement Surface Control
Work: Crack Sealing with Sand Slurry Date: May 21, 2019 Sheet: 1
Labor Workad: |
Worker Name Occupation Grp Rates Hours Total |
- Reg orT DIT Reg OT DIT '
Gibson, Norman - Yakima LABORER FOREMAN 1 $60.13 $80.01 $99.89 -85 - 0O 0 $511.11
Henderson, Wesley - Yaki LABORER 1 $4592 $61.28 $76.64 © 4 0 0 $183.68
Hernandez, Hector - Yakim LABORER 1 §$4592 $61.28 $76.64 -8 0 0 $367.36
Rogers, Brandon - Yakima LABORER 1 $45.92 $61.28 $76.64 ‘8« 0 ¢] $367.36
Serrano, William - Yakima LABORER 1 $4592 $61.28 $76.64 ‘8- 0 0 $367.36
Subtotal $1,796.87
Overhead / Profit  29% $521.08 |
\ Labor Total $2,317.95 |
| |
| Equipment Worked:
:Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stan Total
| p Rate Rate Hour dby
|
| PSC - Ai CRACK FILLER CRAFCO n/a 2015 25.0 HP 1 $6.56 $1.53 ‘6.5 1.5 $44.94
PSC 18- PICKUP GAS CONV.  ford F150 2009 1/2 Ton 1 $1319 $160 +9- 0 $118.71
PSC 19- PICKUP GAS CONV.  CHEV. 2500 2005 1.0 Ton 1 $1958 $i97 +9° O $176.22
| PSC 20- PICKUP DIESEL CREW CHEV. 3500 2018 1.0 Ton 1 $1954 $195 -10- 0 $195.40
PSC 50- TRAILER NON-TILT UTI MISC. N/A 2016 3 Ton 1 $290 $063 -10- 0 $29.00 |
PSC 60- AIR COMPRESSOR RO DOOSAN 185 2016 125-249 cfm 1 $857 $264 9. 0 $77.13 |
| PSC 68- CRACK FILLER LEE-BOY 250 2015 200 gal. 1 $1522 $394 -9 O $136.98 |
| PSC 81- GENERATOR PREDATOR 4000W 2016 To 5,000 Watt 1 $2.98 $024 -65- 15 - $19.73 |
PSC Mix PORT. MORTOR MIXER KOBALT n/a 2015 6 CU. FT. 1 $1.87 $051 -65 15 $12.93 ‘
Subtotal $811.04
Overhead / Profit  21% $170.33 |
Equipment Total $981.37 ‘
‘Grand Sub Total $3,299.32 |
Prime Markup” $329.93 ‘
* Prime Markup Breakdown 12%: $0.00 10%: $3,299.32 7%: $0.00 Grand Total $3,629.25 |

Thursday, June 13, 2019 01:13 PM Page 1 of 2
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| 7- Washington St Daily Report of Force Account Worked |
i v’ Dep:tme:t ofa';:ansportation 3 P \

Contract: 009386 - 1-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.

VIC - PAVIN
Iltem No: 0005 - CRACK SEALING WITH SAND SLURRY Done By: Pavement Surface Control
Work: Crack Sealing with Sand Slurry Date: May 21, 2019 Sheet: 1
Ledger# ftem _ - | _ ferow | Total
| / / ; ‘0005 - CRACK SEALING WITH SAND SLURRY |1 l $3,629.25|
[ Est.# Prepared By /Date |  Checked By / Date CAPS Entry By / Date CAPS Verified By / Date

|
]
J

AN IR VY

Thursday, June 13, 2019 01:13 PM Page 2 of 2
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'T Washington State .
W/ Department of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number ltem Name
009386 5-21-2019 5 Crack Sealing with Sand Slurry
Prime Contractor Subcontractor / Lower Tier Subcontractor
Central Washington Asphalt Pavement Surface Control
Line / Station Group Basis of Materials Acceptance RAMS Number
WN 15+31 to WN 29+88 1 RAM Requested
From Contractor
Description of Work Performed
Crack Sealing with Sand Slurry Beg. WN 15+31 to WN 29+88 Grp.1

Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. OT. DT. Reg Standby Idle
1 | Norman Gibson Foreman 50
2 | Hector Hernandez Laborer Foreman 4.5
3 | William Serrano Laborer 45
4
5 | Brandon Rogers Laborer 4.5
6
15 Chevy Silverado
7 | 3500 HD #20-006 4.5 5
Flatbed.
16 ft. Slurry Trailer .
® | #50-007 48 1 &
5 05 Qhevy 2500 HD 40 5
Service Body #19-001
Lee Boy 250 Tack Pot
" | Trailer #68-001 40 1 »
Doosan 185 Air
" Compressor #60-002 40 2
Predator Generator !
12 4000W 2.5
Kobalt Electric mixer
" | #0241568 | e
120 gal. Propane
B Tank 25
Crafco Hot Air Lance
s w/Hoses 2.5
2009 Ford 15C¢ 2 WD
"® | #18-020 : 40 4 =
17
18 Hand Tools (see sheet
attachment)
19 | CSS-1 —40 Ibs.

DOT  Form 422-008 : \
Rev. 06/2016 W @ Q) Q‘<




Washington State .
i Department of Transportation Daily Report of Force Account Worked

‘

20 | Sand 156 Ibs.

21 | Portland Cement 4 Ibs.

22
23
Calculated By Date Checked by Date Total
5-21-2019
Jay Woods
inspector's Signature Contractor's Representative Signature Title
%]7 (e %ﬂm éf;zlmw Aﬁ't/ , %}W

DOT Form 422-008
Rev. 06/2016
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7- Washington State .
W/ Department of Transportation Daily Report of Force Account Worked
y
Contract Number Date ltem Number Item Name
009386 5-21-2019 5 Crack Sealing with Sand Slurry
Prime Contractor Subcontractor / Lower Tier Subcontractor
Central Washington Asphalt Pavement Surface Control
Line / Station Group Basis of Materials Acceptance RAMS Number
NW 37+81 to NW 23+50 1 RAM Requested
From Contractor
Description of Work Performed
Crack Sealing with Sand Siurry Beg NW 37+81 to NW 23+50  Grp.1

Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. OT. DT. Reg Standby Idle
1 Norman Gibson Foreman 2.5
2 | Hector Hernandez Laborer Foreman 2.0
3 | William Serrano Laborer 2.0
4
5 | Brandon Rogers Laborer _ 2.0
6
15 Chevy Silverado
7 | 3500 HD #20-006 2.5
Flatbed.
16 ft. Slurry Trailer
® | #50-007 25
5 '05 Chevy 2500 HD 20
Service Body #19-001 '
- Lee Boy 250 Tack Pot 20
Trailer #68-001 '
» Doosan 185 Air 20
Compressor #60-002 '
. Predator Generator 1.0
4000W )
. Kobalt Electric mixer 10
#0241568 '
120 gal. Propane
14 Tank 1.0
; Crafco Hot Air Lance
5 1.0
w/Hoses
2009 Ford 150 2 WD
® | #18-020 2l
17
- Hand Tools (see sheet
attachment)
19 | CSS-1—-40 lbs.

DOT  Form 422-008

o S
Rev. 06/2016 - O NE
.



Department of Transportation Daily Report of Force Account Worked

_— Washington State
L7/ 4 ot
20

Sand 156 lbs.

21 | Portland Cement 4 |bs.

22
23
Calculated By Date Checked by Date Total
5-21-2019
Jay Woods
Inspectoyfs Signature Conjractor's Representative Signature Title
M oo Zi é%(/ ’ 5@-‘9&‘&/
/ ) :

DOT  Form 422-008
Rev. 06/2016
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Washington State
'7’ Department of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number Iltem Name
009386 5-21-2019 5 Crack Sealing with Sand Slurry
Prime Contractor Subcontractor / Lower Tier Subcontractor
Central Washington Asphalt Pavement Surface Control
Line / Station Group Basis of Materials Acceptance RAMS Number
NE 11+00 to NE 25+10 1 RAM Requested
From Contractor
Description of Work Performed
Crack Sealing with Sand Siurry Beg NE 11+00 to NE 25+10 Grp.1

Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. oT. DT. Reg Standby Idle
1 Norman Gibson Foreman 3.0
2 Hector Hernandez Laborer Foreman 3.0
3 | William Serrano Laborer 3.0
4
5 | Brandon Rogers Laborer 3.0
6
15 Chevy Silverado
7 | 3500 HD #20-006 3.0
Flatbed.
16 ft. Slurry Trailer
® | #50-007 o
. '05 Chevy 2500 HD 30 5
Service Body #19-001 ) s
Lee Boy 250 Tack Pot
" | Trailer #68-001 90 |
Doosan 185 Air
& Compressor #60-002 i e
Predator Generator
12 4000W 3.0
Kobalt Electric mixer
| 40241568 S0
120 gal. Propane
1 Tank 3.0
e Crafco Hot Air Lance 30
w/Hoses
2009 Ford 150 2 WD '
16 #18-020 3.0 5
17
N Hand Tools (see sheet
attachment)
19 | CSS-1-40 Ibs.

WA //
DOT  Form 422-008
Rev. 06/2016 O WRT



State
of Transportation Daily Report of Force Account Worked

I

Sand 156 Ibs.

21 | Portland Cement 4 Ibs.

22
23
Calculated By Date Checked by Date Total
5-21-2019
Jay Woods
Inspector's Si7walure Contractor's Representative Signature Title
y B §
/ /';f /(,I’LW};- %’M-ﬂ %é"}w"\_ gﬁf/ 6@5”444/

/

T

DOT  Form 422-008
Rev. 06/2016



Washington

A
/4

Contract: 009386 - I-82 & SR 22, SUNNYSIDE VIC TO PROSSER

VIC - PAVIN
item No:

Work:

| Labor Worked:
Worker Name

Andrews, Chuck - Yakima
| Andrews, Chuck - Yakima
| Andrews, Chuck - Yakima
i Gibson, Norman - Yakima
i Gibson, Norman - Yakima
' Gibson, Norman - Yakima
| Hernandez, Hector - Yakim
Hernandez, Hector - Yakim
| Phillips, Heather - Yakima
[ Phillips, Heather - Yakima
Phillips, Heather - Yakima
Rogers, Brandon - Yakima
Rogers, Brandon - Yakima
Rogers, Brandon - Yakima
‘Serrano, William - Yakima
Serrano, William - Yakima
Serrano, William - Yakima

| Equipment Worked:
i Equip# Type
| PSC - Ai CRACK FILLER

PSC - Ai CRACK FILLER
PSC - Ai CRACK FILLER

PSC 18- PICKUP GAS CONV.
PSC 18- PICKUP GAS CONV.
PSC 18- PICKUP GAS CONV.
PSC 19- PICKUP GAS CONV.
PSC 19- PICKUP GAS CONV.
PSC 19- PICKUP GAS CONV.
PSC 20- PICKUP DIESEL CREW
PSC 20- PICKUP DIESEL CREW
PSC 20- PICKUP DIESEL CREW
PSC 50- TRAILER NON-TILT UTI MISC.

State
Department of Transportation

Crack Sealing with Sand Siurry

Occupation

LABORER
LABORER
LABORER
LABORER FOREMAN
LABORER FOREMAN
LABORER FOREMAN
LABORER
LABORER
LABORER
LABORER
LABORER
LABORER
LABORER
LABORER
LABORER
LABORER
LABORER

Manufacturer

CRAFCO
CRAFCO
CRAFCO
ford

ford

ford
CHEV.
CHEV.
CHEV.
CHEV.
CHEV.
CHEV.

| PSC 50- TRAILER NON-TILT UT| MISC.
| PSC 50- TRAILER NON-TILT UTI MISC.

Thursday, June 13, 2019 01:32 PM

0005 - CRACK SEALING WITH SAND SLURRY

Model

n/a
n/a
nfa
F150
F150
F150
2500
2500
2500
3500
3500
3500
N/A
N/A
N/A

Year Capacity

Daily Report of Force Account Worked

Prime:

Done By: Pavement Surface Control

Date:

Rates
orr

Grp
Reg

$45.92 $61.28
$45.92 $61.28
$45.92 $61.28
+ $60.13 $80.01
$60.13 $80.01
$60.13 $80.01
$45.92 $61.28
$45.92 $61.28
$45.92 $61.28
$45.92 $61.28
$45.92 $61.28
' $45.92 $61.28
* $45.92 $61.28
T $45.92 $61.28
$45.92 $61.28
$45.92 $61.28
$45.92 $61.28

W N =2 WN=2 W= N 2O = WN -

Gr

2015 25.0 HP
2015 25.0 HP
2015 25.0 HP
2009 1/2 Ton
2009 1/2 Ton
2009 1/2 Ton
2005 1.0 Ton
2005 1.0 Ton
2005 1.0 Ton
2018 1.0 Ton
2018 1.0 Ton
2018 1.0 Ton
2016 3 Ton

2016 3 Ton

2016 3 Ton

W N = BN =22 WO =2 WD = W=7

May 22, 2019

DIT

$76.64
$76.64
$76.64
$99.89
$99.89
$99.89
$76.64
$76.64
$76.64
$76.64
$76.64
$76.64
$76.64
$76.64
$76.64
$76.64
$76.64

Subtotal

Overhead / Profit

Reg

12.5.
2

Labor Total

WWHAMNMNNMNNON =G WWWN

Hours
oT

N .
©C OO OO0OO0ODOCOO0OOO0OO0O MOOCO

Sheet:

| =]
3

O 0O 0000000000000 OO0

29%

Reg Standby Reg Stan

Rate

$6.56
$6.56
$6.56
$13.19
$13.19
$13.19
$19.58
$19.58
$19.58
$19.54
$19.54
$19.54
$2.90
$2.90
$2.90

$1.53
$1.53
$1.53
$1.60
$1.60
$1.60
$1.97
$1.97
$1.97
$1.95
$1.95
$1.95
$0.63
$0.63
$0.63

Rate Hour dby
-2 "

©C O CCOO0O0OO0OD OO0 = = A

CENTRAL WASHINGTON ASPHALT, INC.

1

Total

$114.80
$91.84
$91.84
$500.43
$180.39

[

l
|

$180.39 |

$229.60

$45.92 |

$91.84
$114.80
$91.84
$91.84
$91.84
$91.84
$336.88

$137.76 |

$137.76 |

$2,621.61
$760.23
$3,381.84

Total

$14.65

$4.81
$17.93
$46.17
$19.79
$52.76
$68.53
$29.37
$78.32
$78.186
$29.31
$78.16

$11.60 |

$4.35
$11.60

Page 1 of 2



State

A
'7- Washin
" Demofﬂansportation

Contract:
VIC - PAVIN

item No:

Work:

Crack Sealing with Sand Slurry

| PSC 60- AIR COMPRESSOR RO DOOSAN

PSC 68- CRACK FILLER
PSC 68- CRACK FILLER
PSC 68- CRACK FILLER
PSC 81- GENERATOR
PSC 81- GENERATOR
PSC 81- GENERATOR

PSC 60- AIR COMPRESSOR RO DOOSAN
PSC 60- AIR COMPRESSOR RO DOOSAN

LEE-BOY
LEE-BOY
LEE-BOY
PREDATOR
PREDATOR
PREDATOR

PSC Mix PORT. MORTOR MIXER KOBALT
| PSC Mix PORT. MORTOR MIXER KOBALT

| PSC Mix PORT. MORTOR MIXER KOBALT

il * Prime Markup Breakdown 12%: $0.00

ILedger # litem

L _R2
SR/
/2R

=

Thursday, June 13, 2019 01:32 PM

Prepared By I Date

_ é/_%

009386 - I-82 & SR 22, SUNNYSIDE VIC TO PROSSER

0005 - CRACK SEALING WITH SAND SLURRY

185
185
185
250
250
250
4000W
4000W
4000W
n/a

n/a

n/a

10%: $4,333.07  7%:

Checked By / Date

o | Ol

Daily Report of Force Account Worked ‘

Prime:

CENTRAL WASHINGTON ASPHALT, INC.

Done By: Pavement Surface Control

Date:

2016 125 - 249 cfm
2016 125 - 249 cfm
2016 125 - 249 cfm
2015 200 gal.

2015 200 gal.

2015 200 gal.

2016 To 5,000 Watt
2016 To 5,000 Watt
2016 To 5,000 Watt
20156 CU. FT.
2015 6 CU. FT.
2015 6 CU. FT.

$0.00

]0005 - CRACK SEALING WITH SAND SLURRY
[0005 - CRACK SEALING WITH SAND SLURRY

|0005 - CRACK SEALING WITH SAND SLURRY

L:Aps En?yl Date CAPS Verified By / Date |
i

May 22, 2019
1 $857 $264 35. O
2 $8.57 $264 15. O
3 $8.57 $2.64 4. 0
1 $1522 $3.94 -35 0
2 $1522 $394 15 0
3 $1522 $394 ‘4. 0
1 $2.98 $0.24 -2, 1.
2 $2.68 $0.24 .05 1
3 $2.98 $024 .25 A
1 $1.87 $051 -2. .1
2 $1.87 $051 -05- .1
3 $1.87 $051 -25 -1
Subtotal
Overhead / Profit 21%
Equipment Total
Grand Sub Total
Prime Markup*
Grand Total
Group ;
T ]
| 2 |
I l
[ 3 ]

Sheet:

1

$30.00 |
$12.86 |
$34.28

$53.27

$22.83 |
$60.88 |
$6.20 |
$1.73 |
$7.69 |
$4.25

$1.45 |
$5.19 |

$786.14 |
$165.00 |
$951.23 |

$4,333.07
$433.31

$4,766.38

Total|

$2.353.86%

$1,1oa.51i

$1 ,304.01|

Page 2 of 2



7‘ Washington State
V/& Department of Transportation Daily Report of Force Account Worked

Contract Number Date ltem Number Iltem Name

009386 5-22-2019 5 Crack Sealing with Sand Slurry

Prime Contractor Subcontractor / Lower Tier Subcontractor

Central Washington Asphalt Pavement Surface Control

Line / Station Group Basis of Materials Acceptance RAMS Number

Exit 69 Interchange 1] RAM Requested
From Contractor

Description of Work Performed

Crack Sealing with Sand Siurry Beg. Exit 69 Interchange Grp.1

Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. OT. DT. Reg Standby ldle
1 Norman Gibson Foreman 4 2 1
2 | William Serrano Laborer 4 2 0.5
3 | Heather Phillips Laborer 6.5
4 | Chuck Andrews Laborer 6.5
5
6
15 Chevy Silverado
7 | 3500 HD #20-006 4 %
Flatbed.
16 ft. Slurry Trailer 4
® | #50-007 - ; )
'05 Chevy 2500 HD A P
° | Service Body #19-001 Bi 1 E%
1o | Doosan 185 Air 3.5 4 TN
Compressor #60-002 '
T 2009 Ford 150 2 WD 35 p
#18-020 '
1o | Lee Boy 250 Tack Pot 35
Trailer #68-001 ' i
= Predator Generator 2
4000w
0 Kobalt Electric mixer 2
#0241568
120 gal. Propane ,
15 Tank 2 E\v
- Crafco Hot Air Lance 2
w/Hoses
17 {
T Hand Tools (see sheet ‘
attachment)

DOT  Form 422-008
Rev. 06/2016



Washington State
/) Department of Transportation Daily Report of Force Account Worked

N

19 | CSS-1 - 30 Ibs.
20 | Sand 117 Ibs.

21 | Portland Cement 3 Ibs.

Calculated By Date Checked by Date Total
5-22-2019

Daniel Valencia
Y i)

Inspector's Signa : Conjractor's Representative Signature Title
i pmn él%@’\ LK. foremAl
l{v rd | P g o

DOT Form 422-008
Rev. 06/2016



Washington State
';’ Department of Transportation Daily Report of Force Account Worked

Contract Number Date Item Number Item Name

009386 5-22-2019 5 Crack Sealing with Sand Slurry

Prime Contractor Subcontractor / Lower Tier Subcontractor

Central Washington Asphalt Pavement Surface Control

Line / Station Group Basis of Materials Acceptance RAMS Number
Sta.10+00 to Sta.10+50 2 . RAM Requested
Sta.23+50.4 to Sta.23+85 From Contractor
Description of Work Performed

Crack Sealing with Sand Slurry Beg. Sta.10+00 to Sta.10+50 and Sta.23+50.4 to Sta.23+85 Grp.2

Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. OT. DT, Reg Standby Idie
1 | Norman Gibson Foreman 3.5
2 | William Serrano Laborer 3.5
3 | Heather Phillips Laborer 3.5
4 | Chuck Andrews Laborer 3.5
5
6
15 Chevy Silverado
7 | 3500 HD #20-006 1.5 p.
Flatbed.
16 ft. Slurry Trailer .
® | #50-007 15 | 4
o | 05 Chevy 2500 HD 15 h!
Service Body #19-001 ' TN
m Doosan 185 Air 15 , l%(.)
Compressor #60-002 : )
2009 Ford 150 2 WD
" | #18-020 1.5 | 1%
Lee Boy 250 Tack Pot
"2 | Trailer #68-001 15 |}
Predator Generator !
13 4000W 0.5
Kobalt Electric mixer
" | #0241568 0
120 gal. Propane
15 Tank 0.5
Crafco Hot Air Lance
£ w/Hoses 0.5
17
18 Hand Tools (see sheet
attachment)

DOT  Form 422-008
Rev. 06/2016



7— Washington State .
/& Department of Transportation Daily Report of Force Account Worked

N

19 | CSS-1-10 Ibs.

20 | Sand 39 Ibs.

21 | Portland Cement 1 Ibs.

Calculated By Date 7 Checked by Date Total
5-22-2019

Daniel Valencia

Inspedm Contractor's Representative Signature Title

DOT  Form 422-008
Rev. 06/2016



i‘.

V Washington State L

i Department of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number Item Name
009386 5-22-2019 5 Crack Sealing with Sand Slurry
Prime Contractor Subcontractor / Lower Tier Subcontractor
Central Washington Asphalt Pavement Surface Control
Line / Station Group Basis of Materials Acceptance RAMS Number
Sta.32+37 to Sta.37+68 3 RAM Requested

From Contractor

Description of Work Performed
Crack Sealing with Sand Slurry Beg. Sta.32+37 to Sta.37+68 Grp.3

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours

Working Equipment Size oT. DT. Reg | Standby Idle

1 | Norman Gibson Foreman

2 | William Serrano Laborer

3 | Heather Phillips Laborer

-h-h-h-h@

4 | Chuck Andrews Laborer

15 Chevy Silverado
7 | 3500 HD #20-006 4
Flatbed.

16 ft. Slurry Trailer
#50-007

'05 Chevy 2500 HD
Service Body #19-001

" Doosan 185 Air 4
Compressor #60-002

11 | 2009 Ford 150 2 WD 4
#18-020

Lee Boy 250 Tack Pot

2 | Trailer #68-001

Predator Generator 25

| 4000W

Kobalt Electric mixer
" | #0241568 2.5

120 gal. Propane 25

L Tank

Crafco Hot Air Lance
= w/Hoses 25

17

Hand Tools (see sheet

18 attachment)

DOT Form 422-008
Rev. 06/2016



Washington State
V/& Department of Transportation Daily Report of Force Account Worked

19 | CSS-1-100 lbs.

20 | Sand 390 Ibs.

21 | Portland Cement 10 lbs.

Calculated By Date Checked by Date Total
5-22-2019

Daniel Valencia

Inspector's Sigrfatur Contractor's Representative Signature Title
Z@’{M ?;V/r%m Lot L. FeREMAL

DOT Form 422-008
Rev. 06/2016



VIC - PAVIN
Item No:

Work:

Labor Worked:
Worker Name

i Andrews, Chuck - Yakima
| Andrews, Chuck - Yakima
| Andrews, Chuck - Yakima
| Andrews, Chuck - Yakima
‘ Gibson, Norman - Yakima
Gibson, Norman - Yakima
| Gibson, Norman - Yakima
Gibson, Norman - Yakima
| Phillips, Heather - Yakima
Phillips, Heather - Yakima
Phillips, Heather - Yakima
Phillips, Heather - Yakima
Serrano, William - Yakima
Serrano, William - Yakima
Serrano, William - Yakima
Serrano, William - Yakima

Equipment Worked:
Equip# Type

PSC - Ai CRACK FILLER
PSC - Ai CRACK FILLER

| PSC 18- PICKUP GAS CONV.
PSC 18- PICKUP GAS CONV.
PSC 19- PICKUP GAS CONV.
PSC 19- PICKUP GAS CONV.
PSC 20- PICKUP DIESEL CREW
PSC 20- PICKUP DIESEL CREW
PSC 50- TRAILER NON-TILT UTI
PSC 50- TRAILER NON-TILT UT!
PSC 60- AIR COMPRESSOR RO
PSC 60- AIR COMPRESSOR RO
PSC 68- CRACK FILLER

PSC 68- CRACK FILLER

| PSC 81- GENERATOR

| PSC 81- GENERATOR

Thursday, June 13, 2019 01:51 PM

7- hington St
 / ’ ‘géa:amnent ofa#ansporl:ation

Contract: 009386 - I-82 & SR 22, SUNNYSIDE VIC TO PROSSER

Crack Sealing with Sand Slurry

Occupation

LABORER
LABORER
LABORER
LABORER
LABORER FOREMAN
LABORER FOREMAN
LABORER FOREMAN
LABORER FOREMAN
LABORER
LABORER
LABORER
LABORER
LABORER
LABORER
LABORER
LABORER

Manufacturer

CRAFCO
CRAFCO
ford

ford

CHEV.
CHEV.
CHEV.
CHEV.
MISC.
MISC.
DOOSAN
DOOSAN
LEE-BOY
LEE-BOY
PREDATOR
PREDATOR

0005 - CRACK SEALING WITH SAND SLURRY

Model

n/a
n/a
F150
F150
2500
2500
3500
3500
N/A
N/A
185
185
250
250

Daily Report of Force Account Worked ‘

1

Total

$352.16
$290.88
$160.72
$137.76
$460.67
$420.67
$330.48
$300.41
$3652.16
$290.88
$160.72
$137.76
$321.52
$321.52
$275.60
$183.68 |

$4,497.59

Prime: CENTRAL WASHINGTON ASPHALT, INC.
Done By: Pavement Surface Controi
Date: May 23, 2019 Sheet:
Grp Rates Hours
Reg or DIT Reg O DIT
2. $4592 $61.28 $76.64 S5+ 2. 0
3 - $4592 $61.28 $76.64 5 a4+« 0
2. $45092 $61.28 $7664 .35- O 0
3- $4592 $61.28 $76.64 3 0 ¢
2. $60.13 $80.01 $99.89 +5. .2 0
3 . $60.13 $80.01 $99.89 -5- 15« 0
2 $60.13 $80.01 $9983 35 15. 0
3. $60.13 $80.01 $99.89 3-15+< 0
2. $45.92 $61.28 $76.64 5. .2 0
3 - $45.92 $61.28 §$76.64 abl & o 0
2 -$4592 $61.28 $76.64 35. 0 0
3" $4592 $61.28 $76.64 3- 0 0
2 - $4592 $61.28 $76.64 ‘5 .+15- 0
3 $4592 $61.28 $76.64 5-.15- 0
2 - $4592 $61.28 $76.64 4-~.15: 0
3 ~ $4592 $61.28 $76.64 4 . 0 0
Subtotal
Overhead / Profit 29%
Labor Total

Year Capacity

2015 25.0 HP
2015 25.0 HP
2009 1/2 Ton

2009 1/2 Ton

2005 1.0 Ton

2005 1.0 Ton

2018 1.0 Ton

2018 1.0 Ton

2016 3 Ton

2016 3 Ton

2016 125 - 249 cfm
2016 125 - 249 cfm
2015 200 gal.

2015 200 gal.

4000W 2016 To 5,000 Watt
4000W 2016 To 5,000 Watt

Gr Reg Standby Reg Stan

p Rate Rate Hour dby
2 $6.56 $1.53 -2

3 $6.56 $1.83 .4 °
2 $13.19 $160 -55.
3 $1319 $160 .25°
2+ $19.58 $1.97 .55
3°' $1958 $1.97 -25°
2 $1954 $1.95 6
3 7 $1954 $195 .2
2. $290 %063 .6
3 %290 %083 2.
2 $8.57 $2.64 '55-
3 $8.57 $264 "25°
2. $1522 $3.94 -55:
3 $1522 $3.94 25.
2. $298 %024 -2.
3. $298 $024 -4 -

$1,304.31 ‘
$5,801.90

Total

$14.65
$27.77
$72.55
$32.98
$107.69
$48.95
$117.24
$39.08
$17.40 |
$5.80 |
$47.14 ‘
$21.43
$83.71
$38.05 ‘
$6.20 |
$12.16 |

Page 1 of 2



— Washington State Daily Report of Force Account Worked ‘
V/ Department of Transportation ‘

Contract: 009386 - 1-82 & SR 22, SUNNYSIDE VIC TO PROSSER Prime: CENTRAL WASHINGTON ASPHALT, INC.

VIC - PAVIN
item No: 0005 - CRACK SEALING WITH SAND SLURRY Done By: Pavement Surface Control
Work: Crack Sealing with Sand Slurry Date: May 23, 2019 Sheet: 1
| PSC Mix PORT. MORTOR MIXER KOBALT nfa 20156 CU.FT. 2. $1.87 $051 -2- 1. $4.25 |
PSC Mix PORT. MORTOR MIXER KOBALT nfa 2015 6 CU. FT. 3- $187 $051 4. - $7.99 |
Subtotal $705.04 |
. Overhead / Profit  21% $148.06 |
[ Equipment Total $853.10
! Grand Sub Total $6,655.00 |
I Prime Markup® $665.50
| .
* Prime Markup Breakdown 12%: $0.00 10%: $6,655.00  7%: $0.00 Grand Total $7,320.50 ‘
|Ledger # Item fGroup [ Total|
| /‘2 3 ‘0005 - CRACK SEALING WITH SAND SLURRY. | 2 $4,052.18|
/2 / ’ooos - CRACK SEALING WITH SAND SLURRY 3 | $3,268.32i
I Dat CAPS Verified By / Date |

‘ Est.# | Prepared By /Date Checked By / Date

—~ Wé/s/é W o|palp

1

2//7 |

Thursday, June 13, 2019 01:51 PM Page 2 of 2



7" Washington State
W/ Department of Transportation Daily Report of Force Account Worked

Contract Number Date Item Number Item Name

009386 5-23-2019 5 Crack Sealing with Sand Slurry

Prime Contractor Subcontractor / Lower Tier Subcontractor

Central Washington Asphait Pavement Surface Control

Line / Station Group Basis of Materials Acceptance RAMS Number

WH 14+21.4 to WH 16+60 | 2 RAM Requested
From Contractor

Description of Work Performed

Crack Sealing with Sand Slurry Beg. WH 14+21.4 to WH 16460 Grp.2

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. QT. DT. Reg Standby Idle
1 Norman Gibson Foreman 2.5 2 1.5
2 | William Serrano Laborer 2.5 2 1
3 | Heather Phillips Laborer 2.5 2 1
4 | Chuck Andrews Laborer 2.5 2 1

15 Chevy Silverado

7 | 3500 HD #20-006 6
Flatbed.

B 16 ft. Slurry Trailer : 6
#50-007

'05 Chevy 2500 HD

° | Service Body #19-001 o2

1q Doosan 185 Air 5.5
Compressor #60-002 '

» 2009 Ford 150 2 WD 55
#18-020 '

= Lee Boy 250 Tack Pot 55
Trailer #68-001 '

o Predator Generator 2
4000W

- Kobalt Electric mixer 9
#0241568
120 gal. Propane

S Tank 2

e Crafco Hot Air Lance )
w/Hoses

17

Hand Tools (see sheet

b attachment)

DOT  Form 422-008
Rev. 06/2016



Washington State
V/& bepartment of Transportation Daily Report of Force Account Worked

19 | CSS-1 - 100 Ibs.

20 | Sand 390 lbs.

21 | Portland Cement 10 Ibs.

Calculated By Date Checked by Date Total
5-23-2019

Daniel Valencia

Inspector's Signature Contractor's Representative Signature Title

A

Lan/ Vilips ﬂ@,@w Lo | Aen Focerm

DOT  Form 422-008
Rev. 06/2016



\

7‘ Washington State
V/& Department of Transportation Daily Report of Force Account Worked

Contract Number Date Item Number ltem Name

009386 5-23-2019 5 Crack Sealing with Sand Slurry

Prime Contractor Subcontractor / Lower Tier Subcontractor

Central Washington Asphait Pavement Surface Control

Line / Station Group Basis of Materials Acceptance RAMS Number

HE 24+51 to HE 38+09 3 RAM Requested
From Contractor

Description of Work Performed

Crack Sealing with Sand Slurry Beg. HE 24+51 to HE 38+09 Grp.3

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reaq. OT. DT. Reg Standby Idle
1| Norman Gibson Foreman 6.5
2 | William Serrano Laborer 2.5 4
3 | Heather Phillips Laborer 6.5
4 | Chuck Andrews Laborer 6.5

15 Chevy Silverado

7 | 3500 HD #20-006 2
Flatbed.

q 16 ft. Slurry Trailer 2
#50-007
'05 Chevy 2500 HD

Service Body #19-001 25

e Doosan 185 Air 25
Compressor #60-002 )

2009 Ford 1560 2 WD

"' | #18-020 s
5 Lee Boy 250 Tack Pot 25
Trailer #68-001 '
P Predator Generator 4
4000W
14 Kobalt Electric mixer 4
#0241568
120 gal. Propane
B Tank =
i Crafco Hot Air Lance 4
w/Hoses

17

Hand Tools (see sheet

8 attachment)

DOT Form 422-008
Rev. 06/2016



A

Washington State
V/& bepartment of Transportation Daily Report of Force Account Worked

19 | CSS-1 - 240 Ibs.
20 | Sand 936 Ibs.
2t | Portland Cement 24 Ibs.

22
23
Calculated By Date ’ Checked by Date Total

. . 5-23-2019
Daniel Valencia
Inspector's Signature Contractor's Representative Signature Title

£ ! <

@g ijm WM /%/ﬂzf'f /»I EN. FoREmon)

DOT Form 422-008
Rev. 06/2016



A%

7— Washington State ]

/) Department of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number Item Name
009386 5-23-2019 5 Crack Sealing with Sand Slurry
Prime Contractor Subcontractor / Lower Tier Subcontractor
Central Washington Asphalt Pavement Surface Control
Line / Station Group Basis of Materials Acceptance RAMS Number
PSC Demobilize K4 RAM Requested

From Contractor

Description of Work Performed
Pavement Surface Control cleaning their equipment

Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. OT. DT. Reg Standby Idle

1 | Norman Gibson Foreman 3

2 | William Serrano Laborer 3

3 | Heather Phillips Laborer

4 | Chuck Andrews Laborer

5

6

15 Chevy Silverado
7 | 3500 HD #20-006
Flatbed.

16 ft. Slurry Trailer
#50-007

‘05 Chevy 2500 HD
Service Body #19-001

Doosan 185 Air

s Compressor #60-002

2009 Ford 150 2 WD

" | #18-020

Lee Boy 250 Tack Pot

2 | Trailer #68-001

Predator Generator

3| 4000w

Kobalt Electric mixer

' | 40241568

120 gal. Propane

B Tank

Crafco Hot Air Lance

16
w/Hoses

17

Hand Tools (see sheet

8 attachment)

DOT  Form 422-008
Rev. 06/2016



% Washington State
V/& Department of Transportation Daily Report of Force Account Worked

19 | CSS-1 -0 Ibs.

20 | Sand 0 ibs.

21 | Portland Cement O Ibs.

22

23

Calculated By Date Checked by Date Total
5-24-2019

Daniel Valencia

Inspector's Signature Contractor's Representative Signature Title

DOT  Form 422-008
Rev. 06/2016



